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ABSTRACT

Advances in weapon systems technology creates the potential

These advancesfor increased warfighting capability,

simultaneously create the need for effective simulation systems

The credibility andof these contemporary technologies,

capability of these weapons systems Models and Simulation (M&S)

evaluated by a Verification and Validation (V&V) process,are

typically performed during the system development and subsequent

The tactical effectiveness andDevelopmental Testing (DT).

suitability of the integrated system are then evaluated through

Historically, the tasks associatedOperational Testing (OT).

with DT and OT are performed by separate organizations in

isolation.

This thesis proposes a methodology for the Verification and

Validation of the weapons systems models implicit in the AH-64D

Longbow Apache Tactical Engagement Simulation (TES) System,

addition, this thesis develops a V&V plan to evaluate the

In

Thesimulation provided by the integrated Longbow TES system,

design of this plan provides for the simultaneous collection of

OT data to support system suitability evaluation. This will

reduce future OT requirements, thus decreasing the time required

for the acquisition cycle. This proposition of performing the

TES V&V as a combination of DT (V&V) and OT supports the rapid

prototyping philosophy which is useful in proving the concepts of

new technology and complex systems.
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PART ONE

Part One explains the evolution of the need for a
Tactical Engagement Simulation (TES) System for the AH-64D
Longbow Apache Attack Helicopter, as well as its functions,
elementary hardware, and software.
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CHAPTER 1

INTRODUCTION

OVERVIEW

Advances in weapon systems technology creates the potential

for increased warfighting capability. These advances

simultaneously create the need for effective simulation systems

of these contemporary technologies. Meeting the simulation

requirements ensures that military training and warfighting

strategies are in alignment, thus promoting the U. S. Army's

The evaluation of Tacticaltrain-as-you-fight" objective.\\

Engagement Simulation (TES) systems in a realistic operational

environment is a formidable task. As part of Developmental

Testing (DT), a weapon system simulation device and its implicit

weapon system models must be evaluated in terms of the design

intentions; further testing is then required to determine their

performance in an operational environment. The credibility and

capability of these models are typically assessed by a

Verification and Validation (V&V) process. The V&V is normally

performed during the system development and subsequent

Developmental Testing. The tactical effectiveness and

suitability of the integrated system is then evaluated through

Operational Testing (OT). Developmental Tests and Operational

2



Tests encompass different tasks; historically, the tasks

associated with DT and OT are performed in isolation.

Considering the present day fiscal constraints placed on defense

acquisition, it makes sense to accomplish the requirements of the

V&V in conjunction with OT if the situation allows.

PURPOSE

This thesis proposes a methodology for the Verification and

Validation of the weapons systems models implicit in the AH-64D

Longbow Apache Tactical Engagement Simulation (TES) System. In

addition, this thesis develops a V&V plan to evaluate the

simulation provided by the proposed integrated Longbow TES

The design of this plan provides for the simultaneoussystem.

collection of OT data used to support the evaluation of system

suitability to reduce the future OT requirements, thus decreasing

the time required for the acquisition cycle and conserving

The resulting test plan, presented in Appendix B.,resources.

consists of a description of the required tests, the conditions

under which the system is to be tested, a statement of the test

criteria, and a data management scheme. V&V activities can span

a broad spectrum of issues. Consequently, the Verification and

Validation techniques are specific to the Longbow TES System and

may be altered for similar simulation applications. This

approach can be expanded in detail and applied to future V&V

efforts if required.

3



ORGANIZATION

Part OneThis thesis is divided into three parts.

describes the development, functions, and the purpose of the

Longbow Tactical Engagement Simulation System.

Part Two provides the description of the requirements for

Verification and Validation, and proposed methodologies for V&V

of the Longbow TES.

Part Three presents the development of a fundamental test

plan by which a team can qualitatively and quantitatively

evaluate the Longbow TES models and the integrated system in an

The methodology is founded upon theoperational environment.

Army's approach to conducting materiel systems evaluations and is

aimed at inspiring thought on how to accurately assess the

Longbow TES models when faced with a prescribed test schedule and

environment.
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CHAPTER 2

OVERVIEW OF ARMY TACTICAL ENGAGEMENT SIMULATION

TRAINING PHILOSOPHY

The U. S. Army trains by using realistic, live maneuver

primary means of meeting combat readiness

These exercises involve combined arms training at the

exercises as a

standards.

Army's Combat Training Centers (CTCs) and at the individual

Soldiers train using real and surrogate

weapons systems operating in authentic combat conditions.

Competing demands for shrinking resources during the post Cold

War era have dictated the need.to meet readiness objectives at a

As a result, the Army of the late 1990s was faced

units' home stations.

lower cost.

with reducing its reliance on traditional resource-intensive

operations and implementing new training methodologies,

resulting methodology combined field training exercises with

virtual and constructive battle simulations to effectively train

The

to standards at a lower resource cost. However, synthetic

environments lack the realism generated by maneuvering forces

under representative battlefield conditions. The virtual and

constructive simulations can at best augment live maneuver

training while never fully replacing it as the foundation of Army

training. Live exercises, executed in field conditions using

5



tactical equipment, are enhanced by simulation and simulators.

One example is Tactical Engagement Simulation (TES) which

replicates weapons actions and effects under combat conditions.

The Army's TES training methodology is characterized by

free interplay of two forces using a Real Time Casualty

Assessment (RTCA) system that reinforces training tasks through

immediate feedback response to correct individual and collective

...the

(TRADOC, 1998b, 1-3).task accomplishment//

CURRENT AVIATION TES SYSTEMS

The current baseline of Tactical Engagement Simulation used

for air to ground Force-on-Force (FOF) exercises at the CTCs

provides for instrijmented terrain and the use of the Multiple

Integrated Laser Engagement System/Air to Ground Engagement

System II (MILES/AGES II) and the Simulated Area Weapons Effects

(SAWE) system. The MILES/AGES II simulates in real time,

tactical engagements of select rotary wing aircraft and direct-

fire ground weapon systems by the use of Line-of-Sight (LOS)

laser transmitters and receivers to pair shooters and targeted

Casualty and damage assessment for the aircraft andvehicles.

ground vehicles are based on their vulnerabilities to various

direct fire weapons; the MILES detectors recognize the type of

weapon represented by the laser signal fired and apply the

appropriate probability of kill (Pk) for an engagement. Audio

and visual cues to the operators of the equipment involved in the

6



or kill. Theengagement identify results as near-miss, hit,

MILES devices can interoperate with other simulators and external

instrumentation systems to collect training performance data.

These data serve as a primary•source of information for After

MILES/AGES IIAction Reviews (AARs) for maneuver CTC exercises.

is currently fielded both to units and to the maneuver CTCs for

The SAWE uses Radio Frequency (RF)limited types of aircraft.

and Global Positioning System (GPS) technology to simulate the

effects of direct and indirect fire weapons and is currently

fielded at the maneuver CTCs.

THE NEED FOR LONGBOW TES

The Longbow was scheduled to participate in the Army's

Advanced Warfighting Experiment (AWE) "Task Force XXI" in 1997;

however, an acceptable amount of training fidelity could not be

realized since the aircraft's non Line-of-Sight missile

Existingcapability would have to be excluded from the battle.

Real Time Casualty Assessment TES systems at all of.the Army's

three major maneuver Combat Training Centers and home stations

are currently unable to support the full capabilities of the

Longbow's weapons systems. Both the MILES and SAWE do not have

growth provisions for emerging non-Line-of-Sight technology. The

MILES II, is scheduled to be replaced within the next ten years

by an upgraded version called MILES 2000. This new version will

also be limited to use with LOS weapons systems. Reduced program

7



funding for SAWE prohibits the integration of additional vehicle

The growth of new weapons systemskits, weapons, or munitions,

technology and capabilities are increasing faster than the

Consequently, the presentadvances in the training arena,

generation of Tactical Engagement Simulation systems are

diminishing as effective training tools.

FUTURE TES

a term used to define the modern, streamlinedForce XXI",

Army of the 21st century, is characterized by the use of

predominantly digital information systems technology throughout

Modernization initiatives projected for Force

have currently identified 275 systems or munitions which have

The goal of generating

the battlefield.

XXI

potential use in live-fire exercises,

realistic simulated engagement training for the Longbow weapons

systems at the training centers and home stations poses an

additional challenge since each CTC location differs in terms of

instrumentation, weapon system simulation capability, data

battlegroup makeup, and mission.message formats, terrain, size.

As a solution to the weapon system/training environment

disparity, the Army proposed an operational concept for the

integration and standardization of Tactical Engagement Simulation

throughout the Army. This concept is outlined in the TES Master

Plan (MP). The Master Plan earmarks the Longbow Apache TES

System to be fielded at the Joint Readiness Training Center

•  8



(JRTC), the Combat Maneuver Training Center (CMTC), the National

Training Center (NTC), and at select unit home stations.

Master Plan defines numerous research efforts which assess and

The TES

project the impacts of future technologies and Army force

modernization initiatives on live training support. Two proposed

research initiatives. The Advanced Tactical Engagement

Simulations Concepts (ATESC) and Future TES, will define the

feedback needed to train Force XXI and will identify the detailed

requirements for future TES development and use. These

initiatives however are programmed for Fiscal Year (FY)99-00 and

Therefore, in the interim.FYOl-02 research respectively.

materiel, training, and combat developers must work closely on

the development efforts for a new generation of TES to ensure the

development is aligned with the Combined Arms Training Strategy

(CATS) and compatible with the Army's anticipated training

The training and combat developers must defineinfrastructures.

the requirements of new training systems based upon the general

In order to directguidelines set forth in the TES Master Plan.

a successful materiel development, the workgroups formed between

the developers should be intimately involved with the process'

from its inception throughout the entire acquisition lifecycle.

LONGBOW TES DEVELOPMENT

Inter-Coastal Electronics (ICE), Incorporated of Mesa,

Arizona was awarded contracts through the Army's Communications
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and Electronics Command (CECOM) and the Aviation and Missile

Command (AMCOM) to conduct a proof of concept for  a unit

Homestation Training Instrumentation (HTI) system. The

Homestation Training Instriimentation initiative aims to design a

number of standard, fixed sight, state-of-the-art training

centers capable of supporting new weapons capabilities while

The HTI will be an integratedproviding for a growth potential.

system of computer software and hardware, workstations.

databases, voice and video recorders, production and presentation

equipment, interface devices, and communication systems. The

system is to be capable of automated data collection and analysis

to control tactical exercises and provide training performance

feedback. The initial demonstration of this system was called

Collective Helicopter Operations in a Combat Environment

The functions, interfaces, and equipment for a(CHOICE).

proposed Tactical Engagement Simulation system for the Longbow

Apache were conceived and developed under the CHOICE system Phase

I demonstration during the first quarter of FY98. ICE along with

the Boeing Helicopter, are continuing the development of the

Longbow TES System as an extension of the CHOICE capabilities.

VERIFICATION AND VALIDATION EFFORTS

As the proponent for the Longbow TES system. The U. S. Army

Aviation Center (USAAVNC), U. S. Army Training and Doctrine

Command (TRADOC) is examining the impact of new materiel systems

10



As a result, thedevelopment on combat aviation training.

Program Executive Office (PEO), Longbow Apache, directed an

independent Verification and Validation (V&V) for the proposed

TES system. The Program Manager (PM) requested assistance from

Quality Research (QR), Incorporated and the University of

Tennessee Space Institute (UTSI) flight systems research group to

examine the proposed TES system at its current stage of

development. That support was provided under contract number

The V&V effort for the integrated Longbow TESF40600-94-D-0001.

System was to be initiated during the August 1998 timeframe at

Fort Hood, Texas, with it installed on Lot 1 aircraft; Serial No:

96-5001 through 96-5027, 97-5025, and 97-5027. The V&V plan was

conceived, but due to scheduling the fully installed TES system

was not available for operation. The V&V effort is projected to

continue during FY-00 on Lot 4- aircraft.

11



CHAPTER 3

SYSTEMS DESCRIPTIONS

AH-64D LONGBOW APACHE ATTACK HELICOPTER

The AH-64D Longbow Apache helicopter is a twin engine,

tandem seat aerial weapons platform (DA, 1988, 2-1).

attached to the center fuselage accommodate a total of four

Wings

external stores/weapons pylons with hydraulic and electrical

The Longbow is designed for multiple combatquick-disconnects.

missions to include attack, reconnaissance, and security. The

current AH-64D weapons subsystems include the M139 Area Weapon

System (AWS) which includes the M230E1 30mm gun. Longbow Hellfire

Modular Missile System (LBHMMS) with Radio Frequency (RF) and

Semi-Active Laser (SAL) guided missiles, and the M140 Aerial

A list of standard weapons configurationsRocket System (ARS).

and associated mission profiles is presented as Table 3-1. A

more detailed description of the aircraft weapons systems are

included in Appendix A.

The Longbow is an improved variation of the AH-64A Apache.

The significant technological improvement is the incorporation of

a mast-mounted, millimeter wave Fire Control Radar (FCR). The

FCR is an air/ground targeting system used in conjunction with

the Hellfire Missile system to allow the aircrew to employ the

12



Table 3-1

AH-64 Mission Configurations

Attack Helicopter Operations, p. A-5)(Adapted from:

Pylons
Right

Outboard

RoleRight
Inboard

Left

Inboard

Load Left

Outboard

Recon/Attack4 Hellfire19 Rockets4 Hellfire 19 RocketsA

fuel tank

(230) gal. Recon/Attack4 Hellfire19 Rockets4 HellfireB

4 Hellfire Attack4 Hellfire4 Hellfire 4 HellfireC

fuel tank

(230) gal. 4 Hellfire Attack4 Hellfire 4 HellfireD

Recon/Attack,
Security19 Rockets 19 Rockets19 Rockets 19 RocketsE

fuel tank

(230) gal. Recon/Attack19 Rockets 19 Rockets19 RocketsF

fuel tank

(230)- gal. 4 Hellfire19 Rockets Re con4 HellfireG

Note: All loads include 1200 rounds of 30niin airanunition

AGM-114K RF Hellfire Missile against non-Line-of-Sight targets.

It is capable of operation during day or night and in adverse

weather conditions. Other improvements include additional power.

expanded avionics bays, upgraded systems processors, integrated

avionics, refined crew stations, and an Improved Data Modem (IDM)

that allows secure target and situation data transfer. The U. S.

Army accepted the first production model AH-64D at the Boeing

Company (formerly McDonnell Douglas) facility in Mesa, Arizona,

on March 21, 1997. The Longbow Apache is depicted in Figure 3-1.

13



Figure 3-1

AH-64D Longbow Apache

(Source: Boeing, 1998)

TACTICAL ENGAGEMENT SIMULATION (TES) SYSTEM DESCRIPTION

General

The Longbow TES System is designed to perform Tactical

Engagement Simulation using Global Positioning System geometric

pairing technology and be interoperable with the current Multiple

Integrated Laser Engagement System/Air-to-Ground Engagement

Simulation (MILES/AGES II) . The TES system is designed to

faithfully replicate the capabilities of all on-board weapons

14



systems, sensors, and designators for Force-on-Force training.

The TES System is designed to provide for the following weapon

GPS geometric pairing of the Radio

Semi-Active Laser Hellfire missile.

engagement simulations:

Frequency Hellfire missile.

It is to also includeAerial Rocket System, and 30mm cannon.

laser simulation of the SAL Hellfire missile and 30mm cannon

The TES system isusing eye-safe weapon system laser emitters,

projected to interface with the instrumentation systems planned

for the National Training Center, Joint Readiness Training

Center, Combat Maneuver Training Center, and select,unit home

Additionally, the TES System is designed to

reduce Longbow Apache Contractor Logistic Support in the training

station locations.

environment (MDHC, 1997, 1) .

TES System Instrxjmentation Package

The TES System Instrumentation Package consists of the

ten (10) sets of the Longbow Apache TESfollowing sub-elements:

System Aircraft Instrumentation Package (AIP) equipment, one (1)

Central Collection Facility (CCF) van, thirty-five (35) Target

Instrumentation Kits to be used as a credible Opposing Force

(OPFOR), four (4) Repeater Units, and two (2) Training Data

Playback Units (TDPUj. The capabilities from Phase I CHOICE will

be expanded to include Real Time Casualty Assessment. Portions

of the integrated TES System Instrumentation Package will be

designed, built, tested, and fielded initially, while other

15



portions are planned as optional efforts that will be exercised

later.

Aircraft Instrviinentation Package (AIP)

The Longbow TES Aircraft Instrumentation Package employs

the Army's "embedded training" concept. This concept requires

that a major portion of the essential training functions are

built into the aircraft subsystems. The remainder of equipment

and software are installed or attached to the aircraft when

The TES AIP consists of twoneeded, and removed when not needed.

separate subsystems, designated as the "A-Kit" and "B-Kit".

A-Kit Description The A-kit is limited to modifications that are

made to on-board, organic aircraft software in order to conduct

initialization and operation of TES, and Built In Test (BIT)

functions. The A-Kit consists of software modifications to the

following aircraft Line Replacement Units (LRUs) that support TES

implementation:

.  Weapons Processor (WP)

•  System Processor (SP)

.  Display Processor (DP)

.  Communications Interface Unit (CIU)

.  Radio Frequency Interferometer (RFI)

.  Radar Warning Receiver (RWR)

16



.  TADS Electronic Unit (TEU)

B Kit Description The B kit is comprised of the following

appended hardware components plus embedded software:

Smart On-Board Data Interface Module (SMODIM)

Training Laser Interface Adapter (TLIA)

Data Communications Interface (DCI)

Indicator Control Unit (ICU)

TES System Training Missile (TTM)

Laser Rangefinder/Designator (LRFD)

Area Weapon System Simulator (30mm Gun Laser)

The integrated TES System architecture is depicted in Figure 3-2;

A" and B Kit componentsA Kit components are designated by an

A detailed description and photographsare designated by a \\B".

of the proposed Longbow TES System components are located in

Appendix A.
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Figure 3-2

Longbow TES System Architecture

(Source: Production Longbow Test Plan, Phase II of TES System,

p. 3)
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CHAPTER 4

TACTICAL ENGAGEMENT SIMULATION (TES) AND MODEL

OPERATIONAL CONCEPT

Geometric Pairing

The Longbow's capability to employ the AGM-114K RF Hellfire

Missile against npn Line-of-:Sight targets renders the MILES/AGES

II incapable of performing RTCA commensurate with the aircraft's

capabilities. Consequently, the Longbow TES System will employ a

concept known as GPS geometric pairing to match all LOS and non-

LOS weapons engagements. Using this concept, the aircraft and

targeted vehicles are paired by their known positions as

determined by GPS, for the purpose of performing RTCA. The AH-

64D is equipped with a dual Embedded GPS/INS (EGI) that provides

the aircraft position and velocity information. Raw data from

the EGI in the helicopter are downlinked to a ground reference

station, as depicted in Figure 4-1. The reference station

computes the GPS pseudorange corrections, the rate of change of

the corrections, and then applies the corrections to the

aircraft's measurements to compute the actual time/space/position

This method offers the option to send all GPSinformation.

geometric pairing RTCA data to the CTC host computer where the

data can be combined with other range data. During a non-LOS RF
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Hellfire missile engagement, the Longbow's aimpoint location is

determined by the FCR target position relative to the aircraft

During a LOS engagement, theposition provided by the EGI.

aimpoint (range, azimuth, and look-down angle) is determined by

triangulation referenced to the aircraft heading, attitude, and

The aimpoint information is extracted from the

aircraft bus by the SMODIM and transmitted by the Data

Communications Interface (DCI) to the range data management

GPS position.

The data facility then places thefacility's host computer,

specific weapons footprint over the aimpoint and calculates the

The datatime (UTC time stamped) of the engagement event.

. Vehicle GPS measurements downloaded and sent to host coiputer

• GPS Pseudorange corrections sent to host cos^uter
• Host cosputer processes data and generates corrected solution
• Longbow ainpoint based off of corrected GPS position; host
cosputer places weapons footprint over zmipoint

• Host conputer queries data for targets in footprint at
time of engagement

• Target inside of footprint responds, performs RIGA and
transmits engagement results

i

\
\

\ \
\
\

\
i

\ 1 %r

\

\

\
\ ccmotwi Kccx

•elutions

GPS PsoQdevsSQO

> comotion
Oenerntor

Data Link

Controller

Preooaaer

Rofexenoe

> > CTC Boat
Coaster

^ RaeeiverJtMfmxmnem

Pealtion

Figure 4-1

GPS Geometric Pairing (Non-Line-of-Sight Engagement)
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facility searches back in time history and queries the data to

determine which target was in the footprint when the weapons

If a target was determined to be in thetrigger was pulled,

footprint at that time, the targeted vehicle will perform the

RTCA computations and send the results of the engagement to the

data management facility via a repeater for scoring,

upgrades will be necessary for the communication networks at the

Software

WhileCTCs to accept the Longbow TES data message structures,

operating at a unit's homestation, the TES System is designed to

allow player aircraft to act as repeaters and establish its own

communication network by use of the CHOICE System- telemetry radio

and the TES System Central Collection Facility.

System is projected to operate in the commercial (902-926) MHz

The Longbow TES

band at a data rate of (115.2 KBaud).

WEAPONS SIMULATION

General

The TES System is to allow all weapons to be emulated when

the system is placed in the "ready mode". The emulation will

drive the display symbology to replicate actual weapons displays.

Gun Simulation

The gun rounds inventory is loaded through the weapons page

The Weapons Processor (WP) and the SMODIMby the flight crew.

decrement the rounds fired based upon the burst limit and trigger
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Upon trigger pull, the WP commands the Trainingpull duration.

Laser Interface Adapter (TLIA) to fire the gun Flash Weapons

Effect Signature Simulation (FLASHWESS)/LASER mounted on the

30mm gun. The TLIA provides’ a "GUN LASER PRESENT" message to the

When the gun isWP when the laser is installed on the gun.

enabled, the WP positions the gun to the Line-of-Sight (LOS) of

The WP appliesthe crewmember that has selected the gun.

fuselage body bending corrections, gun boresight corrections, and

parallax corrections when determining the LOS. The display in

the Display Processor (DP) will be identical to that of an actual

gun engagement. The System Processor will generate gun sound

effects based upon WP firing data.

Rocket Simulation

The rocket type, quantity, and zone are automatically

.  determined by the SMODIM. During the initialization process, the

SMODIM reads the inventory previously loaded into the rocket Load

Maintenance Panel (LMP) by the groundcrew. A trigger pull

results in the rocket inventory being decremented based upon the

zone, type fuze selected, and trigger pull duration. When the

rocket system is enabled, the Weapons Processor positions the

rocket steering cursor to the LOS of the crewmember who actioned

the weapon; the aimpoint is computed based upon the selected LOS.

The FLASHWESS will simulate rocket fire effects and the System

Processor (SP) will,simulate rocket sound effects. Additionally,
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the pylons will articulate as they would with the actual weapon

system.

Hellfire Simulation

The missile type and quantity information is loaded during

the inventory initialization; each missile type is emulated.

Display information is sent to the DP to replicate tactical

displays. Upon trigger pull, the Weapons Processor sends the

missile launch status, tracking, and missile time of flight to

the DP and subsequently decrements the missile count.

TES MODEL

A preliminary model for a rocket engagement is presented as

described in a developmental information paper prepared by

McDonnell Douglas Helicopter Systems. The model has been

translated from computer code and is presented in  a form which

allows the reader to understand its composition and the relevance

of specific event data required for a simulated weapons

engagement of this type. One example illustrates the simulation

sufficiently to provoke thought on how to formulate a test for

model fidelity.

Geometrically Paired RTCA Rocket Engagement

Cockpit Displays The rockets inventory, quantity, fuze and

warhead type, and system status are provided to the aircrew by
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the TES System through the rocket system controls display.(Figure

4-2).

Preconditions for the event The firing restrictions and

limitations imposed by the aircraft are described as a prelude to

The aircraft will restrict thean example rocket engagement.

crew ftom' firing when the:.

.  Aerial Rocket System (ARS) detects a failure

Salvo limit is reached'

.  Rocket inventory --^ 0 ■
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-NIGHT CONO'

SYM •
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Figure 4-2

Aerial Rocket System Controls

(Source: Operator's Manual for AH-64D Helicopter, P. 4-81)
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target footprint" is determined by the rocket

For the MK66 rocket with a

The target zone or

type which has been inventoried.

Point Detonating (PD) warhead, the target zone range delta (Art) =

This means125m, and the target zone azimuth delta (Aazt) = 23mR.

the TES System constructs a virtual box that is 125 meters deep

and 23 milliradians wide that defines the impact zone of the

For the MK66 rocket with the Multi-Purpose submunitionsrockets.

Table 4-1(MP) warhead, the (Art) = 200m, and (Aazt) = 34mR.

depicts the probability-of-hit (Ph) as a function of the target

soft-skin"), and warhead type.characteristics ("hard-skin" vs. W

For actual aerial rocket shots, angular errors produce a larger

and larger footprint with increased range, thus the widening of

the target zone with increased range is a good modeling

Referencing table 4-1, the Phis independent of the

when the constraints have been met with no limitations.

assumption.

Irange t

is however, contingent upon the number of rocket pairs fired

For each additional pair ofduring an engagement sequence,

rockets launched during an engagement, the probability-of-hit is

defined by the following binomial expansion in disguise:

n pairs
(1 - Ph 1 pairir)Ph n pairs 1

This expression implies that regardless of how many pairs are

fired, the Ph reflects the probability of at least one pair

hitting the target. The expression says nothing about the
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Table 4-1

Rocket Event Probability of Hit (Ph) for Pair Fired

TES System Geometric Real Time Casualty(Adapted from:
Assessment (RTCA), p. 23)

Rocket Type, 6MPRocket Type, 6PD

Target Zone Azimuth

Delta (Art) , mR 34mR23mR

Target Zone Range

Delta (A^zt) / 200m■125m

(Ph)(Ph)(Ph)(Ph) TargetRange, m
hardsoftsoft hard A (m)

0.15 00.035 5400.035500 - 1500
00.150.035 6301500 - 2000 0.035

0.15 00.035 5200.0352500 - 3500
00.150.035 3300.0353500 - 4500

0240 0.150.035 0.0354500 - 5500

0.15 00.035 1605500 - 6500 0.035

0105 0.150.035 0.0356500 - 7500

0.15 00.035 70>7500 0.035

probability of hitting with 2,3 . . . or n pairs, or even killing

the target. Understanding this fundamental Ph characteristic

will be important for constructing the test to verify the model.

The model also imposes a degradation in Ph when the

commanded pylons position is at the limit. When the crew

receives an "AT LIMITS" message, the target range is re

calculated by subtracting a Range Delta from the crew's selected

The Range Delta is defined as:range.

Range Delta '= (Pylon Elevation - 4°) x Target, A

where: Target A = (value from Table 4-1)
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The Engagement Sequence When the rockets are selected and the

weapons trigger is pulled and the aircraft detects no firing

then the weapon event is initiated. ' When the

firing terminates and the rocket type has been detected as 6PD or

The TADS

restrictions.

6MP, then the range delta is applied if necessary.

Electronic Control Unit converts the MUX data to  a weapon event

The playersmessage and transmits the message to all players,

determine the Longbow Apache rocket weapon event from the data.

If a player was in the target zone (referenced to the aircraft

GPS position) at the weapon event time, then the player continues

The player or players in the target zoneto process the message.

perform(s) the RTCA based upon the Ph data (Table 4-1) from the

The target position is a function of thereceived rtiessage.

following independent variables:

heading, rocket steering cursor azimuth offset, and firing

aircraft position, aircraft

When the actual time equals the time of impactcrewmember's LOS.

of the previously stored weapon event message or if the time of

impact has passed, the RTCA results are implemented and the

target notifies its status. Figure 4-3 depicts the

geometrically-paired rocket engagement.

Model Assumptions

For the purpose of simplification, the rocket event model

employs certain assumptions:
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Aircraft

Centerline
(PD) Target Zone

(MP) Target Zone

nnss^KST^.'Z.TS:

/

Crewmember's LOS

Rocket Steering

Cursor Azimuth

Rocket Geometric Event

• Longbow Player ID

• Event Time (event end time)

• Weapon Type (Rocket-6PD or 6MP)

• Aircraft Position

• Target Position

• Target Zone

6PD for point detonating warhead

6MP for submunition warhead

• Time of Impact

• Rockets Fired

•  Pjj: F(range, warhead, rockets fired)

Figure 4-3

Geometrically Paired Rocket Event

(Adapted from: Real Time Casualty Assessment (RTCA) for the
Longbow TES System, 1998)
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•  all Longbow aircraft perform identically if the event

conditions are met.

all environmental and hiaman factors influences affecting

the engagement remain constant.

The Ph for each munitions type in the model is purely an average

that has been determined over time. The constants implicit in

this average are weather and atmospheric conditions, ballistics,

crew experience, and proficiency. A moderately experienced

attack helicopter aircrew realizes that the dispersion pattern is

also a function of aircraft accelerations (natural and pilot

induced) and the effects of rotor downwash inconsistencies which

can be influenced by the crew. Additionally, asymmetrical

dispersion may be pronounced due to crosswinds. The model

essentially rewards a substandard or inexperienced crew with a

higher Ph while employing improper weapons techniques.

Conversely, it applies an artificially low Ph to  a crew that

adjusts for aircraft inconsistencies. The important point is

that this model like all others that attempt to simulate some

aspect of reality, has limitations. It is recommended that the

materiel, combat, and training developers work in coordination

with the Army Material Systems Analysis Agency (AMSAA) to focus

the development efforts on weapons systems models that take into

account the aircraft accelerations and aerial ballistic effects.

These would be superior to the preliminary rocket model which
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simply applies a generic Ph given the launch constraints have

When the Longbow TES System weapons models to be usedbeen met.

for RTCA are made available, the developers should look closely

at the limitations and collectively determine the amount of

training fidelity that can be sacrificed for training benefit.

The development team must also weigh the training fidelity

against the cost per unit improvement of model design and

determine to what degree the added fidelity would justify the

extra cost.
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PART TWO

Part Two provides the description of the requirements for
Verification and Validation, and proposed methodologies for V&V
of the Longbow TES.
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CHAPTER 5

VERIFICATION, VALIDATION & ACCREDITATION

GENERAL

Verification, Validation, and Accreditation (W&A) refers

to the total process used to ensure that the application of

Models and Simulations (M&S) results are appropriate for a

specified purpose. The term W&A does not refer to a single

entity, but rather consists of three separate processes that

address Verification, Validation, and Accreditation of M&S

separately. - Verification and Validation (V&V) functions are

performed throughout the' M&S development process. Accreditation

is a subsequent decision to use.M&S and the results for a

particular application. The intent of this Verification and

Validation is to measure the credibility and capability of the

Tactical Engagement Simulation performed by the proposed Tactical

Engagement Simulation System for the Longbow Apache. A

subsequent accreditation will formally approve, conditionally

approve, or disapprove the integrated system as, an adequate

weapons system simulator to be used in a representative

operational envirorment.
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TE^INOLOGY

-  The precise definitions of the terminology used in the

intent statement of this W&A are essential to understanding the

the scope of these activities, and theactivities involved.

..techniques used to establish the value of. the TES System as a

The definitions are consistent with those .training tool,

rently used throughout the Department of Defense (DoD) andcur

industry.

Models and Simulation (M&S)

Model According to Army Regulation 5-11, a model is a "physical,

mathematical, or otherwise logical representation of a system,-

(DA, ■1997b, 16)' . In the case' oftfentity, phenomenon, or process

the Longbow TES, the model is the conceptualization of the

aircraft weapons, systems capabilities converted  , into mathematical

equations and solution approaches (algorithms) .

Simulation A simulation is the software implementation of the

Simulation is aequations within the context of a scenario,

method for implementing a model over time (ibid, 17) . The

software used to represent the’ actions and effects of the

,  aircraft weapons systems is the simulation in the case of Longbow

The U. S. Army recognizes three categories of simulations:TES.

virtual, constructive., and live. Virtual simulation involves

networking a series of simulators to support collective training
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Constructive simulation useson a simulated battlefield.

networked computers to conduct wargames that focus on command and

Live simulations are combined armscontrol decision making.

field training exercises, conducted by soldiers employing real

and training weapons systems in representative battlefield

conditions.

■, The Tactical Engagement Simulation System, composed of a

combination of hardware and,software, is a tool designed for the

purpose of carrying out the effects of live simulation. It is in

essence, a simulator, intended to provide an artificial, but

realistic environment in which-a pilot can,interact with certain

aspects of reality. The simulator aims to reproduce those

aspects of reality essential to training Army pilots in the

proper employment of weapons systems and contemporary attack

helicopter tactics in a representative operational environment.

Verification Fundamentals

Verification focuses on the capability of the Models and

According to DA PAM 5-11, verification is theSimulations.

process of determining that a model accurately represents the

developer's conceptual description and specifications, and meets

the user's needs stated in the requirements document (DA, 1993,

26) .
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Validation Fundamentals

Validation focuses on the credibility of the Models and

Simulations. According to DA PAM 5-11, yalidation is "the

of determining the degree to which a model is an accurate

representation of the real-world, from the perspective of the

(ibid, 26). It is important that

process

intended uses of the model
ft

emphasis is placed on assessing the Tactical Engagement

This emphasisSimulation in terms of how it will be used.

determines the degree of detail that must be represented for the

simulation to provide meaningful results, and the degree of

relationship with real-world phenomena that will be sufficient in

order to use the TES with confidence.

Validation aims to ensure that the simulation conforms to a

specified level of fidelity when the TES system outputs are

Thus, there are twocompared to real-world weapons engagements.

stipulations for good validation: an understanding of the

intended use of the model, and a clear definition of the real-

Knowledge of the intended use outlines the requirementsworld.

for what needs to be modeled and how well those functions need to

match the real-world.

Accreditation Fundamentals

Once a simulation has been verified and validated in

accordance with requirements defined by the intended application.

a determination of accreditation for the specified use is made.
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accreditation is the officialAccording to DA PAM 5-11, >\

certification that a model or simulation is acceptable to be used

for a specific purpose" (ibid, 25). Accreditation should not be

considered an assumed conclusion. It is a decision that a

specific simulation can be used for a specific application, based

on evidence of suitability for the application. Neither is it

intended to be a binary choice; credit or not accredit. The

accreditation process makes provisions for conditional

accreditation pending evidence of increased suitability for the

application. To ensure that confidence in the TES is justified.

the V&V should ensure that the modeling assumptions are well

documented, the results produced by the M&S are reasonable, and

the correlation between the M&S behavior and real-world behavior'

is understood.

V&V TASK SELECTION

The Longbow TES System Requirements Document defines the

functional requirements, which specify what the TES must be able

to do: W...faithfully replicate the weapons systems of the

Longbow Apache" (TRADOC, 1997, 1). The fidelity requirements.

are broadly defined by the term faithfully. How closely these

functions of the TES correspond to the real-world will determine

the adequacy of the system for use as a training tool. The

accepted techniques used for V&V are generally grouped into four

categories: informal, static, dynamic, and formal. Informal
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techniques to a large degree depend on human reasoning and

subjectivity without the-use of rigorous mathematical concepts.

Static techniques examine the accuracy of a static model design

and its source code. Dynamic techniques assess the behavior of

model outputs based upon specific inputs. Formal techniques rely

heavily upon the use of formal mathematical proofs (DMSO, 1996,

Table 5-1 depicts the four general V&V categories and some4-1) .

commonly used techniques associated .with each. The TES weapons

models (algorithms) and the integrated TES System will be

evaluated through the "use of dynamic V&V techniques; specifically

functional testing or black-box besting, and field testing.

Functional testing assesses the accuracy of input-output

transformation (DMSO, 1996, 4-18). The concept of functional

testing is depicted in Figure 5-1; the behavior of the models

outputs (specifically the prescribed Ph associated with each

Table 5-1

V&V Categories and Techniques

(Adapted from: W&A Recommended Practices Guide, p. 4-2)

Informal Static Dynamic Formal

Data Flow Functional

TestingAudit Analysis Induction

Fault/Failure
Inspection Analysis Field Testing Inference ’ '

Cause-effect Logical
DeductionReview analysis

Structural

Analysis

■Product Testing ■
Performance
Testing'.

Inductive
AssertionWalkthrough
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algorithm) and the degree to which the integrated TES System

replicates the real-world, will be assessed based on specific

Field testing is ainputs (realistic operating conditions).

generic term used to describe any tests which are conducted by

Field testing is a majorplacing M&S in operational scenarios.

element of V&V activities conducted during the development of new

weapons systems and military combat systems in general, and is

regularly conducted as part of the test and evaluation process

Other methods in the category offor DoD system acquisition.

dynamic V&V techniques that are suitable for the validation of

the Longbow TES are product testing, performance testing, and

field testing. Product testing is normally conducted by the M&S

developer after a piecewise validation has been performed on all

Inputs
-Operational [
Conditions

Outputs
-Prescribed(Ph)
-Represents

Real-World

[

TES

Figure 5-1

Dynamic V&V of Longbow TES
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of the .sub-components, and before the acceptance testing is

performed by the M&S sponsor or proponent (Schach, 1996).

Performance testing is used to substantiate system performance

characteristics (Blanchard, 1990). Product testing and

performance testing activities were scheduled to be completed by

the prime contractor and the materiel developer prior to this V&V

effoit, but due to system availability, were not conducted.

VERIFICATION METHODOLOGY

The proposed models verification methodology is a

rudimentary form of functional testing. The weapons systems

models will be run under test data; their accurate execution will

be substantiated through attaining the representative. Ph for each

engagement type, given the appropriate operational inputs and

firing constraints. Models are typically, evaluated by comparing

their outputs to the actual system outputs after both the' model

and the system are run under identical test data. Multivariate

statistical techniques are then used to correlate the outputs

(DMSO, 1996, 4-27). This proposed methodology relies on the use

of weapons algorithms created from correct and accurate

ballistics data. This precludes the need to simultaneously

, evaluate the Ph of the actual weapons systems, and the use of

rigorous statistical analyses. The methodology employs the use

success template" and tracking sheet for each engagementn of a
\\

type. The success template defines success as achieving the
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expected number of hits for the particular engagement type under

the prescribed conditions. The preliminary RTCA rocket

engagement frpm Chapter 4 is - referenced for the purpose of

presenting an example., template and-tracking sheet. The

appropriate conditions were extracted from Table 4-1; (Rocket

Event Ph for Pair Fired) to derive the rocket event template

depicted as Table 5-2. As an example, during an engagement

sequence, the model is executed and the hit information is

recorded to an output file used for the RTCA process. The output

file is examined to reveal the actual hit/miss information. The

inputs (firing constraints data and the independent variables.)

are extracted from the symbology, messages, icons, and video from

the Longbow's on-board Video Recording System. These input data

and the output are copied to the rocket event tracking sheet

(Appendix D, Figure D-1)'maintained in the performance database.

The DataBase Management System (DBMS) is explained in detail in

Appendix B. The output data provided by the RTCA process will be

verified over time to ensure that the outputs correlate with

their associated inputs. If the hit data does not meet the

required minimum percentage, a causality investigation will be

initiated. A causality investigation will also be prompted if

the system awards hits when the firing constraints are not met.

The most realistic simulation occurs during battles supported by

RTCA; testing during these events however, is resource intensive

due to complex instrumentation requirements (DA, 1997c, 6.29).
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Table 5-2

Rocket Event Success Ten^late

Required

Output (Ph)
Independent Variables

Pair(s) FiredWarhead TypeTarget Type

0.0350

0.0688

0.1014

0.1328

1

2Hard/Soft-Skin (PD)
3

4

0.1500

0.2775

0.3859

0.4780

1

2Soft-Skin .  (MP)
3

4

The advantage of this methodology is that the instrumentation

requirements are minimized. There is no need for additional

instrumentation beyond that required for RTCA. Considering the

complexity of the software and hardware interfaces of the

integrated TES System, this input-output correlation is an

effective means to assist in detecting possible model

representation errors as a result of message-passing between the

various sub-modules of the integrated system. The construction

of the success templates and their associated tracking sheets

were, initiated but have not been completed due to the lack of

availability of approved weappns algorithms for the proposed

system. Additionally, the data transmission protocol for the

RTCA process (to provide hit/miss information) is not available.

It,is recommended that following the implementation of the

weapons algorithms and the development of the RTCA capability.

the Program Manager in coordination with Army research analysts
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further refine and implement the success template/tracking

methodology for the V&V of the integrated Longbow TES System.

VALIDATION METHODOLOGY

The proposed validation methodology assesses the degree to

which the TES System accurately represents real-world weapons

employment, actions, and effects from the perspective of the

The methodology however, is not intended -tosystem operators.

validate that the demonstrated (Ph) of the.TES models match the

expectations of the aircrews. This correlation is implicit in

the .selection of weapons algorithms based upon correct and

accurate ballistics data, and ideally is a precondition for the

V&V of the integrated system. The methodology requires that

system operators complete questionnaires to rate the capability

of the TES system to perform the required simulation. The user

rating questionnaire is presented as Appendix C, Data Collection'

A comparative rating scale is used to compare specificForm 1.

phenomena in relation to the Longbow Apache. Example survey

statements are "The displayed weapons symbology with the TES

System installed were Identical to the symbology presented during

normal operations" and "The weapons initialization procedures

with the TES system installed were identical to the procedures

during normal operations". The ratings are based on a scale from

1 to 5, where 1 = strongly disagree and 5 = strongly agree,

response less than 4 is considered a negative response. Th

Any

e

42



comparative rating scale was selected over the use of binary

This allows each question tochoices; yes or no answers.

encompass a broad scope and precludes a protracted survey where

its length outweighs its usefulness for gathering information

For example, the statement regarding the(Fink, 1998, 29).

symbology incorporates the gun, rockets, missiles and all other

ancillary symbology, messages, and icons provided during a

If a pilot responds to this statement withtactical engagement.

any value less than 5, his substantiating comment(s) may reveal

an anomaly that would not have been disclosed by the use of \\

yes

answers; the survey may not have made provisions whichtf
or no

cover that specific anomaly. The questionnaire responses will be

entered into the performance database. Additionally, data will

be aggregated from the Longbow's on-board Video Recording System

(VRS) to augment questionable system-rating data when necessary.

The results of each question will be tabulated; the mean value

will be calculated among the survey population and provided as

output. The results of each supporting question will then be

arithmetically averaged to arrive at a quantitative measure.

Implicit in this measurement approach is that the numeric results

of each question are identically weighted. The design of each

question allows it to cover a broad area without any overlap into

another domain. For example, the statement referring to the

display of.symbology will not overlap with that pertaining to the

weapons initialization procedures unless it can be determined
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that incorrectly displayed symbology caused the crew to make an

adjustment to the initialization procedures,

a performance measurement strategy where the criterion is

determined by the arithmetic mean is that it allows the survey

questions to be modified anytime without making major adjustments

to the relative weights. The survey composition may be

arbitrated between the Program Manager and the materiel developer

prior to implementation; adjustments can be made quickly and

The shortcoming to such a method is demonstrated as

The TES system proponent may deem that the real value

of the TES lies in its ability to promote positive habit transfer

The benefit of such

easily.

follows.

Consider a case where the TES Systemin weapons employment.

presents two anomalies, one which forces the crew to alter the

way that they must select the weapon during an engagement

sequence, and another which manifests itself as the inability of

the system to show the rounds decrement after successive

engagements. The proponent may view the alteration in the weapon

selection procedures by the crew to be more crucial to training

and thus be required to have a greater effect on the quantitative

The important point is, regardless of which method isoutput.

chosen, the database outputs for each statement clearly depict

the operators' unadjusted relative rating of the TES System.

Database output for the pilot's questionnaire using, sample data.

is included as Appendix D, Figure D-2.

44



V&V IN THE TES LIFECYCLE

The unavailability of the weapons algorithms and the lack

of RTCA capability are major limitations to the V&V of the

integrated TES System.' The decision to conduct V&V of the

integrated system at the current stage of development was

premature. Ideally, the V&V activities should have been

initiated during the "application process when the initial needtf

for Longbow TES was identified. The V&V activities should

continue throughout the acquisition lifecycle.

It is recommended that the Program Manager work closely

with the materiel developer and actively conduct and manage V&V

activities at all stages of Longbow TES development. These

activities should include but not be limited to:

ensuring correctness and'accuracy of the selected weapons

algorithms prior to their implementation.

focusing V&V activities to support the development of

RTCA using GPS geometric pairing technology.

emplacing formal procedures for configuration management

and documentation status.

In addition, subsequent V&V efforts should be dociamented in the

Army's Modeling and Simulation Resource Repository (MSRR). This

would ensure that the materiel, combat, and training developers

have easy access to information regarding TES development, thus
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The MSRR canproviding clear focus for future V&V efforts.

potentially foster Longbow TES development through additional

sources within the M&S community; the repository promotes

leveraging of M&S technology throughout DoD by information

sharing and communication.
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PART THREE

Part Three presents the development of a fundamental Test
Design Plan to quantitatively and qualitatively evaluate the
TES weapons models and the integrated TES System in an
operational environment.
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CHAPTER 6

DEVELOPMENT OF THE V&V

An Initial Operational Test (lOT) was selected as the

format of the Verification and Validation for the Longbow TES

System to determine its operational effectiveness and

suitability. The Army defines lOT as "a field test, conducted

under realistic operational conditions, of a production or

production-representative system for use by typical users in

combat or otherwise deployedft (DA, 1995, 5-3). An lOT is

conducted any time prior to the Milestone III development phase

of materiel systems, typically .to support a full-rate production

Modeling this V&V' plan as an lOT is not intended todecision.

circumvent the requirements- set forth in AR 73-1 and other

applicable Army Regulations, nor is it proposed in lieu of

specific tests required by the Army prior to a production

decision. The selection of an lOT format was two-fold. The lOT

is an Army recognized method which implies a dynamic V&V

technique through the use of field testing; in the case of TES,

the lOT lends itself to model verification. Furthermore, the lOT

format allows for additional, important non-V&V data to be

collected simultaneously. These additional data, normally
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collected during Operational Tests will assess the suitability of

the TES System.- • Where possible, these data will be accepted as

valid OT data, to reduce the future OT requirements, thus

decreasing the time required for the acquisition cycle and

conserving resources. This philosophy is consistent with the

Army's Accelerated Software Development•Process (ASDP) to

expedite the development, .testing, and fielding of materiel

systems with extensive embedded software. In the past.

traditional weapon system OT required the entire system to

successfully complete OT before being fielded. The ASDP allows

for incremental blocks of testing and subsequent fielding of

portions of software intensive systems once successful OT of a

representative sample, has been performed (DA, 1997c, 2.8).

Performing the TES V&V as a combination of DT (V&V) and OT

supports the. rapid prototyping philosophy of the ASDP.

Considering the complexity of the integrated TES System, . rapid

prototyping is useful in proving the concept of RTCA through the

use of GPS geometric pairing,

explicit guidance by the TES Master Plan, and because the lack of

Additionally, due to the lack of

detailed requirements for future TES development, the lOT format

facilitates examining the interoperability with the future CTO

and homestation training infrastructures.

Development of the V&V for the Longbow TES System was

accomplished by following the basic steps traditionally used in

the DoD materiel systems evaluation process. The important
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points of each step relative to the Longbow TES System are

The basic steps include the following:emphasized.

Understand System/Mission/Operating EnvironmentStep 1:

Develop Operational IssuesStep 2:

Determine CriteriaStep 3:

Formulate MeasuresStep 4:

Determine Data ElementsStep 5:

Develop Evaluation Plan, to Include:Step 6:

Define Test Events

Define Test Conditions

Determine Sample Sizes and Operating Times

Develop a Data Management Scheme

Review V&V Plan (Steps 2-6) by Subject MatterStep 7:

Experts and the Program Manager

UNDERSTANDING SYSTEM/MISSION/OPERATING ENVIRONMENT

The preparation for the V&V was initiated by a literature

review to obtain a background history of TES, the proposed

employment and maintenance concepts, and training implications.

Information regarding the Longbow Apache and the baseline of RTCA

systems currently available for aviation Force-on-Force training

Additionally, an on-sight inspection of thewas reviewed.

progress of Longbow TES was conducted at the Boeing Plant
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facility and the ICE facility in' Mesa, Arizona, and at Fort Hood,

Texas.

ESTABLISHING ISSUES

Operational issues include any aspect of the proposed TES

system capabilities that must be tested to determine the system

The issues collectively determineeffectiveness or suitability.

Theif the system meets a capability and to what degree.

operational issues were derived from the required capabilities

listed in the Longbow TES System Requirements Document. As an

Does the TES System faithfully simulate the actions andexample.

effects of the aircraft weapons systems?", is one of the

operational issues. The required,capabilities have been

formalized as issues and sub-issues and then arranged in a

dendritic" structure. . The. dendritic technique,  a procedure

commonly used by the Army for presenting operational issues,

requires that the system .functions are first listed and then

w

divided into primary issues. The primary issues are subdivided

into lower issues known as test criteria. The process, depicted

in Figure .6-1-, is continued until all issues terminate at data

Data are items which can be collected without any

judgment on the part of the data, collector and are not predicated

on ahy previous tests.

elements.

This subdivision process provides a

linkage between the data elements necessary to satisfy the

operational issues, and an easy reference to the issues at later
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stages in test preparation and during the evaluation process.

Figures 6-2 and 6-3 are initial dendritic diagrams depicting the

required capabilities established by the Longbow TES System

Requirements Document.

Critical Issues

Critical issues identified for OT are typically those

issues which are of primary importance to the Program Manager

(PM) or the decision making authority for determining if the

system is to- continue at the milestone III phase of acquisition.

In the case of this V&V effort, the critical issues verify and

validate the TES models and the fidelity of the simulation

1
Capabilities

1
Operational

Issues
Supporting
Documents I

Criteria

1
Measures

I
Data Elements

Figure 6-1

Dendritic Technique
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Performance Capabilities

The TES System will provide a means of simulated
kills for Real Time Casualty Assessment (RTCA)
during Force-on-Force collective training exercises.

The TES System will operate in the same
— geographical area, climatological, and

weather conditions as the MILES/AGES.

The TES System will interface and be compatable
— with the AH-64D Longbow Apache weapons systems

suite.

The TES System will employ the same procedures
— with the same accuracy as the actual weapons

systems.

The TES System will be capable of flash and smoke
— effects representative of actual weapons

employment.

The TES System will capitalize on on MILES/AGES and
— SAWE technology to replicate the Longbow

Hellfire missile fire-and-forget capability.

The TES System will be integrated with other
— aircraft systems to minimize the necessity to rely

on MILES/AGES technology.

Figure 6-2

TES System Required Capabilities (Performance)
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The critical issues focusprovided by the integrated TES System,

on system performance and mission effectiveness,

if satisfied, signify the TES models are ready for the

These issues.

All other issues are consideredaccreditation process.

Additional Operational Issues (AOIs).

Additional Issues

The Additional Operational Issues assess the suitability of

the TES System and complement the critical elements,

regarding system suitability is not critical for the Verification

and Validation of the weapons systems simulation; the AOIs allow

the system proponent to steer the development toward the

For instance. Annex F to OPORD 1-95

Information

requirements of future TES.

expresses that all future TES will be required to interoperate

with a standardized After Action Review System (STAARS) by the

The STAARS Operational Requirements Document (ORD)year 2005.

provides advance planning information regarding the necessary

criteria of the proposed systems, and the STAARS Handbook

provides guidance concerning AAR products. This handbook defines

the standard items that the materiel developers will be required

to incorporate within future TES. Therefore, although the

functions of the TES System Central Collection Facility are not

crucial for the V&V, knowledge of the interoperability between

the CCF and the TES System Aircraft Instrumentation Package is

important for the control of future development. The data
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collected regarding suitability (AOIs) will be flags used to

alert the Program Manager where future interoperability issues

may arise and allow for resolution early enough in the system

development.

DETERMINING TEST CRITERIA

Test criteria are expressions of the level of performance

required of the Longbow TES System when operated by typical

aviation personnel, to demonstrate effectiveness or suitability

for given functions. For example, "the similarity between the

actions and effects of the TES System and the actual aircraft

is one criterion used to satisfy the operational//weapons systems

issue regarding TES simulation,

by the judgment and experience of Subject Matter Experts in an

attempt to fully address and satisfy the issues (COIs and AOIs).

Figure 6-4 depicts the Critical Operational Issues and their

The criteria have been refined

Thisassociated criteria (collectively referred to as COIC).

structure was developed by refining the performance capabilities

The COIC are not pass/fail criteria.dendritic (Figure 6-2).

Instead they are intended to provide the decision making

authority with a level of credibility and capability of the TES

models and the integrated system. The evidence will be used

later in support of the accreditation process. The COIC are few

in number relative to the AOIs which is consistent with the

Army's current philosophy regarding COIC. In the past, there was
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no specific consideration given to the designation of critical

All were, therefore, determined to be.critical. Thiscriteria.

produced COIC sets with numerous issues and criteria often

reflecting performance expectations. Consequently, operationally

adequate systems had little chance of satisfying all of these

expectations (DA, 1996). The COIC may appear "soft" at this

They have been determined by SMEs to be realistic withpoint.

respect to the maturity of the Longbow TES System. The COIC

will evolve into more firm" standards later in the development\\

A refined dendritic depicted as Figure 6-5of the system.

presents the Additional Operational Issues and their associated

criteria (referred to as Complimentary Measures).

Critical Operational Issues (COI)
(0peration2d Effectiveness)

I

COI 1

Does the TES System provide a means of simulated
kills for Real Time Casualty Assessment (RTCA)
during Force-on-Force collective training?

• COI 2

Does the TES System faithfully simulate the actions
and effects of the aircraft weapons systems?

Criterion 1.1

Pass and receive kill and be-killed messages
to the correct player(s)in near real time.
(No Go, > 5 seconds or < 90% of messages)

Criterion 2.1

The degree of realism provided by the flash
and smoke effects during weapon system simulation.
(No Go, < 4)

Criterion 2.2

__ Similarity between the actions and effects
of the AH’'64D weapons systems.
(No Go, < 4)

Criterion 2.3

_ The transparency of the TES System to the
system operator.

(No Go, < 4)

Criterion 2.4

__ The percentage of successful hits using the
TES System.

(No Go, variable based upon weapon system)

Figure 6-4

Critical Operational Issues and Criteria
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Additional Oparatlonal latoat (AOI)
<TES 8yat«B Suitability)

AOI 6

Can the TES System B-Kit be installed and
removed in an operational environment?

AOI 3

Does the TES System provide timely and
accurate information to support battle
management?

cai 6.1

Time required for installation.
(No Go, >» 90 minutes)

Ql 3.1

User ratings of the ability of the TES System
to provide timely and accurate information
to support battle management. (No Go, < A)

Oi 6.2

Time required for de-installation.
(No Go, >“ 60 minutes)

AOI 7

Does the TES System CCF have the proper
physical characteristics?

AOI 4

Does the TES System provide accurate data for
the presentation of training performance
feedback (MR capability) to the using unit?

CM 7.1

Assessment of the physical characteristics
of the TES System CCF. (Qualitative)

CM 4.1

User ratings of the ability of the TES System
to provide accurate data for preparing
and presenting an Army AAR. (No Go, < 4)

AOI 8

Is the TES System suitable for operators
and maintainers?

AOI 5

Can the TES System be sustained in
an operational environment?

CM 6.1

Assessment of observed Human Factors

Engineering (HFE) deficiencies.
(Qualitative)

CM 5.1

(No Go, < 50 hours)TES System MTBMAF.

Ql 8.2

Assessment of the physical characteristics
of the TES System B-Kit transit cases.
(Qualitative)

CM 5.2

TES System MTTR.
(No Go, >0.5 hours/failure)

CM 6.3

Assessment of observed manpower problems.
(Qualitative)

' CM 5.3 ,
TES' System Ao. (No Go, < 98%)

CM 8.4CM 5.4

TES System reliabilty. Probability of
con^leting a 6 hour mission without an
operational failure. (No Go, < 89%)

:Assessment of observed personnel problems.
(Qualitative)

Ql 6.5

Assessment of observed training problems.
(Qualitative)

CM 5.5

(No Go, < 2.7%)TES System MR.

CM 8.6

Assessment of safety problem severity.
(Qualitative)

CM 5.6

Adequacy of TES System Support Equipment
and TMDE, to include BIT capability.
(Qualitative)

Ql 6.7

Assessment of health hazards.

(Qualitative)

Figure 6-5

Additional Operational Issues and Con^limentary Measures
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F0RM2VTI0N OF MEASURES AMD DATA ELEMENTS

A measure is a numeric element or relation used to quantify

or describe the level of performance or effectiveness specified

Typically during Operational Tests, measuresby a 'criterion.

rely heavily on qualitative analysis. Observations by

experienced aircrews are used to formulate broad based opinions

For example, a rating scale isregarding TES System performance,

applied to questionnaire responses that rank the similarity

between the actions and effects of the TES System and the actual

aircraft weapons systems. This rating scale applies a

quantitative measure to qualitative data to satisfy the

criterion, which in turn is used to satisfy the operational

All issues and measures have received a complete analysisissue.

to ensure all dendritic paths end with a meaningful data

Table 6-1 depicts the measures, associated datarequirement.

requirements, and possible data sources.

DEVELOPMENT OF EVALUATION PLAN

General

The development of the Test Design Plan was accomplished using

the Army's Operational Test Design Concept (OTDC). The OTDC

requires an analysis of the data elements to determine the types

of test events and tactical scenarios necessary to answer the

operational issues.
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Table 6-1

Measures, Data Requirements, euid Data Sources

Data SourcesMeasure of Performance/
Complimentary Measure

Data Requirements

Instrumented

Source

Shooter ID

Target ID
Shooter Location

Target Location
Time Message Sent
Time message Received
RTCA Results

Pilot Opinion
Pilot Observation

Cockpit Displays,
Tactical Situation

Displays (TSDs)
Symbology
Icons

Percentage of kill and be-
killed messages sent to the
correct player(s) in near
real-time

VRS Tapes

SME Observation
Questionnaire

User's rating of the degree
to which the TES System
provides for the use of
accurate weapons procedures.

Messages
VRS Tapes
SME Observation

Questionnaire

Pilot Opinion
Pilot Observation

User's rating of the degree
to which the TES System
delivers realistic

simulations of flash and

smoke produced by the weapons
systems.

Transparency of TES System
instrumentation to operators.

VRS Tapes

SME Observation

Questionnaire

Pilot Opinion
Pilot Observation

.  Instrimented

Source

.  VRS Tapes

Weapon System
Munitions Type
Range

Azimuth

Target Type
Crewmember LOS

Rounds Fired

Rounds Hit

Percentage of successful hits
using the TES System. (Ph)

Video/Audio in

CCF

Instrumented

Source (for

messages)
Questionnaire

SME Observation

Battlestaff Opinion
Tactical Icons

Messages

Engagement Event No.
Engagement Time
Receipt of RTCA
Message

User's rating of the degree
to which the TES System
provides timely and accurate
information to support battle
management.

Video/Audio
during AAR
Que s tionnaire
SME Observation

Battlestaff Opinion
Pilot Opinion
OC Opinion
Tactical Icons

Engagement Displays
Engagement Times

User's rating of the degree
to which the TES System

provides accurate information
to support the preparation
and presentation of After
Action review (AAR) .

Repair Times
Maintenance Actions

RAM Data

Collection

Procedures

Mean Time To Repair (MTTR).

Operating/Standby
Times

Maintenance Times

Operational Availability (Aq) . RAM Data

Collection

Procedures
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Table 6-1 (Continued)

Data SourcesData RequirementsMeasure of Performance/
Complimentary Measure
Mean Time Between Mission
Affecting Failures (MTBMAF).

RAM Data

Collection

Procedures

Total System Operating
Time

Mission Affecting
Failures

RAM Data

Collection

Procedures

Operating Times
Mission Affecting
Failures

Reliability.

RAM Data

Collection

Procedures

Informal Review

Checklist

SME Observation

Maintenance Times

Operating Times
Maintenance Ratio (MR).

Reports of TMDE and
Maintenance Problems

due to TMDE

Adequacy of support
equipment and Test
Measurement and Diagnostic
Equipment (TMDE) .
Installation/De-installation SME Observation

Stopwatch
Video/Audio

Recordings
Questionnaire
Informal Review

Checklist

SME Observation

Start Time

Stop Time

Physical
Characteristics

Power Requirements
Weight/Stability
Heating, Ventilation,
Air Conditioning
Secure Lighting
Seating Capacity
Observation and Reports

of HFE Problems

Assessment of the physical
characteristics of the

Central Collection Facility
(CCF).

Informal Review

Checklist

SME Observation

Assessment of Human Factors

Engineering (HFE)
deficiencies

Assessment of physical
characteristics of TES B-Kit

transit cases.

Informal Review

Checklist

Test Observation

Physical
Characteristics

Carrying Handles
Size

Weight
Informal Review

Checklist

Test Observation

Observation and Reports

of Training Problems
Assessment of training
problems

Informal Review

Checklist

Test Observation

Observation and Reports
of Manpower Problems

Assessment of manpower
problems

Informal Review

Checklist

Test Observation

Tasks that Require
Different Personnel

Characteristics than

Authorized

Observation and Reports
of Personnel Problems

Assessment of personnel
problems

Test ObservationReports of Health
Hazards

Assessment of health

hazards.

Safety problem severity. Test ObservationReports of Safety
Hazards

Test ObservationReports of Soldier
Survivability Problems.

Assessment of soldier

survivability problems.
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The OTDC identifies the:

n  scenarios and the types of events.

list of factors and conditions likely to effect the

outcomes of test events,

sample sizes and system operating times required to control

the risks associated with the anticipated analyses (DA,

1997b, 6.26).

The resulting Test Design Plan included as Appendix B, presents

the operational issues in detail to include the scope of each

supporting criteria (or Complimentary Measures), basis for

In addition, the plan provides a

issue,

the criteria, and the measures.

Data-detailed description of the data management scheme.

collection forms to support the test plan are included in

This plan can be modified as necessary and isAppendix C.

intended to be used for future Longbow TES System V&V efforts if

required.

Test Events

In an ideal world where resources and schedules are notGeneral

concerns, the data requirements generally form the basis for

postulating the test scenarios. The decisions where and when to

conduct the V&V activities for the integrated Longbow TES System

were determined independently of the development of the formal
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test plan. The proposed test events are examined to determine

the data elements that can potentially be collected. These data

are compared to the required data; the effects of any differences

are compared to those necessary to reach meaningful conclusions.

Any disparity between the required events and the proposed events

which could have an effect on obtaining defensible test results

is documented as a test limitation.

The functions, interfaces, and equipment for the proposed

Longbow TES system were conceived under the Phase  I demonstration

The TES System, intended to be anof CHOICE at Fort Hood, Texas.

extension of the capabilities of CHOICE, is being developed

simultaneously. Like CHOICE, the development of the TES System

is to be characterized by a rapid-prototyping paradigm. The

CHOICE System is currently being used at Fort Hood by the 21st

Cavalry Brigade, for the purpose of conducting AARs. Implicit in

using the' system, executable pieces of CHOICE are being

demonstrated to the, 21st Cav as the functions are made available.

Consequently, the unit provides the necessary feedback to refine

The intent of the prime contractor and the materielthe system.

developer was to initiate the same type of iterative development

process for the TES System, beginning when the Longbow was

introduced into the Army inventory.

As each of the Army's newly formed Longbow equipped

aviation battalions takes delivery of its aircraft, the battalion

must progress through a Unit Training Program (UTP)  . The 21st
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Cav conducts the program by training and evaluating Army AH-64D

pilots in' unit level mission essential tasks. Upon completion of

the training, the 21st Cav confirms the unit as combat-ready.

The Army's first Longbow unit, the l/227th Aviation Battalion,

was scheduled to go through the Unit Training Program at Fort

This UTP rotation wasHood from August through October of 1998.

to simultaneously provide the test events for the Longbow TES V&V

activities. Table 6-2 depicts the events that currently

constitute the AH-64D Unit Training Program.

Aerial Gunnery Exercise Prior to completing the Table VIII crew

qualification aerial gunnery exercise, each aircrew receives

This practice table willpractice, known as a Table VII.

simultaneously serve as a pilot test to familiarize the test

control personnel and data collectors with the general conduct of

the V&V procedures to ensure seamless execution of their

responsibilities. During the exercise, each aircraft and target

will be instrumented with the TES system and employed

individually in a series of controlled engagement scenarios.

This gunnery table adds realism through the employment of target

acquisition and engagement opportunities, both moving and

stationary, that an aircrew would likely encounter in an isolated

(single-ship) combat situation. Data collected during this event

will focus on the TES system performance issues. The gunnery
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Table 6-2

AH-64D Unit Training Program Events List

Cavalry Brigade, Fort Hood, TX., 1998)St
21(Source:

DURATION

ITERATIONS TOTAL

TIME

PERTHREATECHELON

SUPPORTED

MISSION

EVENT MISSION

(hr)(hr)

Heavy Armor,
Soft-skin (14)

Aerial Gunnery
(Crew Qual.) 24 24« 1.0Crew

Company
Size Element

Movement to

Contact/Screen 3 6« 2.0Company

Company
Size Element

Deliberate

Attack 3 6« 2.0Company

Company
Size Element 63« 2.0Hasty Attack Company

Battalion

Size Element 102Battalion « 5.0Screen/Flank

Battalion

Size Element

Movement to

Contact 2 10Battalion « 5.0

Battalion

Size Element 2 10« 5.0BattalionGuard

event provides for the use of surveyed firing pads, firing lanes.

and controlled target arrays which will allow for instrumented

collection of truth data regarding aircraft and threat target

location to evaluate the GPS geometric pairing accuracy used for

Data collectors,will gather data for mission performance.RTCA.

scenarios. Reliability, Availability, and Maintainability (RAM),

manpower and personnel integration (MANPRINT), and installation

and de-installation. Table 6-3 provides a detailed list of the

target engagement scenarios used in the AH-64D Table VII/VIII

gunnery during the DTP.
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Î

CM O 73O
H 1 I o o IH P  g CI 00 00oO O CM

O O A
m o

o  ro
o A

oCO 4J PH A AOo o O  X
■p p

B
> o> oin mincd rH CM

U B00 p  0
P  .GH Gu

-9 4JCOCO CO
a

p 4-)CO COtH
<

p44 W S
Q S< 2
E

CO COH
E

a  CO
O Q
o <
U  EH

CM CO a CO
D O Q
«< O <J
EH U EH

O'0  0
> >

P,c
t7 §

^
h G 0> I •H s a

O
44 O • P 5•H H EH EH 43CO•g O' p  p

•p a

0  -H 0
p  O 43
p ap

>1 73

CO Z
0) H Ga

d •Hu Eh O
OM ' P

a3 o p
Q a p

3  O P
O  *P P
P
O  *0

p p
G U O'
0  3 P

G

0

O EH 33 h3
a§ QCO a 0 G PCO H

§ a a Q 43 P 43Q OSas acin m ri- m
r-EH

*P P p
r* r- aaO O 0  0 0

P  P P
3  0 3
j  •:

C  0 G
0  43 0

p

CM =a ro CM as CM
CO ® a

O CO o 33ro
0  0 G

OHi ' P
a
aCO O' 73 0

P
O' 0
G P P
W  P .3

• P P
0  P >
O' G -H
P  -H 73

•• P O G
W  tn a

73
•H

COQ p
p

P O P
44 3

g
%D

I O o Q O cs
aO Si ° ro c:5

a
uo o
a
cq o
5: c>

a p  3 p

0 0 0
p  p p
U  P u

a
a  <3
5: C)

o Q a  <3
<  C3C3 O

Cii O O O 0
•-S <3 CM cr» 00 C3 ^ a <40 <3 P

O
z CM ro

67



The live maneuverCompany and Battalion Maneuver Exercises

exercises will be used to evaluate the Tactical Engagement

Simulation'in' an operationally representative combined arms

With large numbers of instrumented aircraft and

ground vehicles participating in the Force-on-Force exercises,

there exists the possibility of data transmission latency that

may not be encountered or evident during the Table VII gunnery

The effects of data latency translate into a target

management issue for the Longbow that could impact the timing and

outcomes, and thus the realism of engagement simulation,

effects of data latency will be examined during the maneuver

These exercises will serve as a secondary source of

environment.

event.

The

exercises

system performance and effectiveness data used to augment the

In addition to providing data for Tacticalgunnery event data.

Engagement Simulation, these events afford qualitative and

quantitative data on how well the TES System provides timely and

accurate information to support battle management by examining

the interoperability with the Central Collection Facility. The

maneuver exercises will also support data collection for RAM,

MANPRINT, and installation and de-installation operations.

Tactical Context of the Events During the gunnery Table VII and

the maneuver exercises, the TES System will be employed against

various tactical echelons of wheeled and tracked vehicles (single

vehicle, team, platoon, company, and battalion). The target sets
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operationally realistic and their activities will be

consistent with the appropriate threat tactical doctrine,

level of conflict intensity will be low for the gunnery exercise,

and will range from low to high-intensity for the maneuver

are

The

exercises.

Test Factors and Conditions

Test factors, sometimes called variables, are those items

which could possibly influence the system performance during the

Factors are generally divided into three categories;

Friendly factors include:

test.

friendly, enemy, and environmental,

equipment, doctrine, mission, crew, training, logistic support,-

Some examples of enemy factors are:morale, and leadership.

target types,, countermeasures, and mobility. Environmental

factors are items such as terrain, weather, and,climate. These

factors are further defined as either controllable or

Controlled factors are those that can be varieduncontrollable.

held constant during the test to produce the desiredor

conditions. Uncontrolled factors also may produce different

conditions during the test, however there is little or no control

Examples of uncontrolled factors are pilot orover them.

maintainer motivation and weather. The controlled variables can

be an asset to the V&V because they potentially add variations to

a particular test and should produce additional data.

Recognition of the uncontrolled factors is important since they
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An example of a test limitation is the

presence of adverse weather during authorized range test period;

reduced visibility during allocated test time may restrict flight

crews to perform limited range weapons engagements.

Realizing that there is practically no limit to the number of

variables associated with a test, a list was constructed which

contains only the major factors which may significantly impact

The factors were then associated with the conditions

lead to test limitations.

the test.

under which they should be observed. The appropriate conditions

are representative of those under which the TES system is to be

employed as stated in the mission profile section of the

Emphasis was placed on selectingRequirements Dociiment.

systematically variable conditions for only those factors

The major event factors.necessary to test the system.

conditions, and variable control methods are listed in table 6-4.

In developing a test design, it is desired to vary each

factor that can possibly be varied, to collect as much supporting

The drawback to such a philosophy is that bydata as possible.

introducing more combinations of variables into a test, the

magnitude of the test effort quickly becomes unwieldy.

Referencing Table 6-4, there are nine major factors that can be

systematically varied during a proposed test. Holding the range

constant, there are 12,960 distinct combinations of the variable

One realistic combination could be defined by thefactors.

following engagement: aircraft at night, part of  a company level
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Table 6-4

Event Factors, Controls, and Conditions

CONDITIONSCONTROLFACTOR

Single-Ship, Platoon,
Company, Battalion
MILES/AGES,
Central Collection

Facility (CCF)

Systematically VariedEchelon supported by the
TES System

Held ConstantInteroperability

Gunnery, Attack,
Reconnaissance, SecuritySystematically VariedMission

Gunnery Event: «lhr

Company Mission: »2hr
Battalion Mission: giShr

Systematically VariedMission Duration

Fully Mission Capable,
Part. Mission Capable,
Not Mission Capable

UncontrolledSystem Operating Status

Hovering
Moving

Systematically VariedAircraft Activities

30mm gun
2.75" rocketsSystematically VariedWeapon Systems
Hellfire Missile

IDM-TADS/TADS

IHADSS

Cooperative
Systematically VariedCrewmember Line-of-Sight

(LOS)
Light Armor, Heavy Armor,
Wheeled/Track Vehicles,Systematically VariedTarget Types
Troops, ADA

Moving, StationarySystematically VariedTarget Activities

500m to 8000mSystematically VariedTarget Range

MOS 152XX Aviator

MOS 68X Maintainer
Held ConstantPersonnel

Two 152XX Per TES System
Aircraft Instrumentation

Package
Held ConstantOrganization

Provided by System
Contractor

Held ConstantTraining

Operator and Unit Level-
68X, Above Unit Level-
System Contractor

Maintenance and Logistics
Support

Electromagnetic
Interference Environment

(EMI)

Held Constant

As OccursUncontrolled

Uncontrolled As OccursWeather Conditions

Day, NightSystematically VariedLight Conditions
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attack mission, engaging a stationary, heavily armored vehicle at

2,000 meters with 3 pairs of (6MP) rockets. Some of the

conditions can be grouped together thus reducing the complexity

of the V&V effort. For instance, the function "Target Type" can

be varied in six ways: heavy armor, light armor, wheeled

vehicle, tracked vehicle, air defense, and troops. The

preliminary TES rocket algorithm in Chapter 4 does not

differentiate between vehicle types; it merely defines a target

in one of two ways, heavy armor (hard-skin) or not heavy armor

(soft-skin). Consequently, this function only needs to be varied

in two ways. ' Since the TES System should not perform any

different during the day than it does in darkness, the function

Light Conditions" no longer needs to be an independent variable.

Additionally, the range can be defined by a limited number of

discrete increments, i.e. 1000m range intervals. After

consolidating these few conditions, the possible combinations

have dropped significantly. However, care should be taken when

reducing the number of conditions. For instance, it could be

argued that "Mission Duration// does not need to be an independent

factor, since the behavior of the TES models should be

independent of system operating time. However, longer continuous

operation time is associated with the battalion Force-on-Force

missions which involve large numbers of instrumented aircraft and

ground vehicles. The expected increase in the frequency and

amount of dataflow between aircraft and ground targets examines

72



the GPS geometric pairing capability of the TES System under

The increase in the system workloadextreme workload conditions.

create congestion which translates into the inability to

Additionally, longer

may

correctly pair targets and arbitrate hits,

continuous operating times provide data to substantiate system

Table 6-5 depicts the factors, controls, and

conditions after combining appropriate conditions.

reliability.

Engagement Opportunities and System Operating Time

The gunnery event provides for approximately 336 total

engagement opportunities,,however the total number of engagements

not be reasonably estimated for the maneuver exercises,

all cases of the live maneuver exercises, the initial battle

In
can

conditions are determined (systematically varied) before the

start of each event, however the individual engagement

opportunities develop tactically and can not be guaranteed,

example, the movement-to-contact mission often results in a

meeting engagement where forces enter into conflict with each

The gunnery event and the

As

an

other by chance rather than by design.

maneuver exercises provide for approximately 24 hours and 48

hours of event time respectively, which collectively afford

approximately 468 hours of total system operating time. Table 6-

6 depicts a proposed TES System usage schedule which maximizes

the amount of event time for each of the ten (10) TES System AIPs

designated for the V&V effort.
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Table 6-5

Event Factors, Controls, and Combined Conditions

CONDITIONSCONTROLFACTOR

Single-Ship, Other Than
Single-Ship

Systematically VariedEchelon supported by the
TES System

MILES/AGES,
Central CollectionInteroperability Held Constant

Facility (CCF)
Gunnery, All Other
Mission TypesSystematically VariedMission

Gunnery Event: »lhr
All Other Missions: >lhrSystematically VariedMission Duration

Fully Mission Capable,
■Part. Mission Capable,
Not Mission Capable

UncontrolledSystem Operating Status

Hovering
Moving

Systematically VariedAircraft Activities

30mm gun
2.75" rockets
Hellfire Missile

Systematically VariedWeapon Systems

IDM-TADS/TADS
IHADSS
Cooperative

Systematically VariedCrewmember Line-of-Sight
(LOS)

Light Armor, Heavy Armor
Systematically VariedTarget Types

Moving, StationarySystematically VariedTarget Activities

Discrete 1000m Increments
from 1000m to 8000m

Systematically VariedTarget Range

MOS 152XX Aviator
MOS 68X Maintainer

Held ConstantPersonnel

Two 152XX. Per TES System
Aircraft Instrumentation
Package

Held ConstantOrganization

Training Held Constant Provided by System
Contractor
Operator and Unit Level-
68X, Above Unit Level-
System Contractor

Maintenance and Logistics
Support

Held Constant

Electromagnetic
Interference Environment
(EMI)

Uncontrolled As Occurs

Weather Conditions Uncontrolled As Occurs
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Table 6-6

TES System Usage Schedule

Operating Time ~ hours

Company
Exercises

Battalio Time per
AIP

n

Exercises

Gunnery

Event

TES System
AIP No.

47301521

47301522

47301523
47301524

47301525

47301526
47301527 .

47301528
47301529

45309610

Total Operating Time (TOT) 468

By inspection of Table 6-5; (Combined

Conditions), the proposed test events can potentially generate

Test Limitations

the required data elements listed in Table 6-1; (Measures,

These events however can notRequirements, and Data Sources).

provide the number of engagement opportunities necessary to

determine the fidelity of the weapons models. Furthermore, the

corresponding total system operating time is marginally

sufficient to establish the confidence of the additional OT data;

Table 6-7 depicts the numberspecifically the reliability data.

of engagement opportunities required to establish an 80 percent

confidence level that the probabilities-of-hit provided as output

by the TES System are reliable data. This table was constructed

based on the data provided by the rocket event success template

combined with the rocket engagement opportunities afforded by the
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Table 6-7

Sample Size Required to Establish an 80% Confidence Level

REQUIRED

SAMPLE SIZE

PAIR(S)

FIRED

PROBABILITY

OF HIT (Ph)
WARHEAD

TYPE

ENGAGEMENT

NUMBER

TARGET

TYPE

220.0350

0.0688

0.1014

0.1328

1

4225 Soft-skin (PD)
603

764

840.1500

0.2775

0.3859

1

132211 Soft-skin (MP)
1553

0.1500

0.2775

0.3859

841

13212 Soft-skin (MP) 2

3 155

test events listed in Table 6-3; (Table VII/VIII Target Engagement

Group Summary). The following formula was used to determine the

sample size for each engagement type:

z^E^(l-Ph)
n

e2

where:

n = the required sample size

z = value for an 80 percent confidence level, using a
normal distribution

Ph = expected probability of hit (Ph) from template

e = margin of error (±5 percent)

The values for the confidence level and margin of error are

reasonable values for OT and were arbitrarily chosen for the
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Estimates of sample sizespurpose of illustration (DA, 1997c).

are useful for controlled experiments; Neville (1964) provides a

detailed explanation for determining sample sizes for the design

Due to the large number of combinations of testof experiments.

conditions which may occur during Operational Testing, the

conditions necessary for precise sample sizing are rarely

satisfied. However, fundamental statistical assumptions and

quasi-experimental design provide reasonable sample size

Assuming 24approximations for planning of OT (DA, 1997c, 6.31).

flight crews participate in the Table VII/VIII gunnery event.

engagement No. 5 would provide at most 24 engagement

opportunities out of 76 required to establish an 80 percent

confidence level. Additionally, assuming that 6MP warheads are

used for engagements 11 and 12, these engagements would provide

at most 48 opportunities out of 155 required. The proposed test

events only guarantee 336 total engagement opportunities; the

rocket events would collectively require 231 to substantiate only

the rocket algorithm. Furthermore, if an aircrew shoots less

than the pairs of rockets allocated for any of these engagements.

the expected Ph is no longer the same so the data can not be

incorporated into the analysis. Therefore, based on the

preliminary rocket algorithm, the proposed test events can not be

expected to generate enough data to adequately evaluate all of

the weapons systems models. It is recommended that following the

implementation of the weapons systems models to be used for RTCA,
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the Program Manager' in coordination with Army research analysts

determine the required weapons engagements to substantiate the

input-output transformation of the TES algorithms using the

The resulting determination shouldsuccess template methodology,

then be used to define the specific V&V events and scenarios.

it is recommended that the V&V activities of theFurthermore,

integrated TES System be performed at the unit homestations and

CTCs in addition to Fort Hood to expedite the acquisition of the

TES System. Boeing had scheduled 186 hours of

product/performance testing preceding the V&V effort; it is

recommended that they focus their data collection efforts on

weapons engagements that reveal the statistical need for larger

sample sizes, and also on engagements that are not likely to be

performed during the maneuver exercises. This includes

engagement scenarios at the maximum limits of the weapons systems

4,000m gun engagements and 8,000m Hellfire missilei. e.

These data could be used to augment the Army's V&Vengagements.

In the worst case, if fiscal constraintsdata as necessary.

preclude testing beyond one UTP rotation, the decision to

extrapolate the data for the purpose of model accreditation would

incur risk.

The total system operating time provided by the proposed

test events to establish confidence in the OT data is marginal.

The mean time between failure, defined as the Mean Time Between

Mission Affecting Failure (MTBMAF) by the TES Sytem Requirements
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Document, is one of the basic and more important measures

included in formal tests and demonstrations of repairable systems

Figure 6-6 was developed to facilitate(Blanchard, 1990, 105).

determining the maximum allowable number of Mission Affecting

Failures (MAF) during the prescribed test period. This chart.

commonly used by DoD for reliability testing was constructed

using the following assumptions:

10% risk to the materiel developer that the TES System1.

with a true reliability which meets the required value (MTBMAF >

50 hours) will be rejected as not meeting the requirement.

2. 10% risk to the system proponent that the TES System

with a true reliability which does not meet the lower test limit

(MTBMAF <40 hours) will be accepted as meeting the requirement.

40 hours represents the lowest MTBMAF that is considered to be

Figure 6-6 reveals thatacceptable based on actual test results.

if the TES System experiences at least one MAF during the

prescribed test period depicted in Table 6-6; (TES System Usage

Schedule), the corresponding amount of system operating time is

not sufficient to accurately determine system reliability. The

intersection of Total Operating Time and Total Mission Affecting

Failures must fall below the "accept" line. Therefore, in the

case that these V&V activities are used to simultaneously support
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Figure 6-6

TES System Reliability Test Plan

OT, one Mission Affecting Failure implies that the decision

making authority can not advocate a subsequent production

decision in good faith without further testing. Blanchard (1990)

provides a detailed explanation regarding the construction and

Again, it is recommendeduse of the reliability test plan (382).

that the V&V activities of the integrated TES System be performed

at other training sites in addition to Fort Hood to increase the

amount of TES system operating time.

Data Management

The data management process condenses and formats the V&V

data for analysis, documentation, and storage. A preliminary
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database structure has been developed for the V&Vftlevel-four

The Army defines level-four data as tables, charts, bar

graphs, relative frequencies of judgments or qualitative data,

and data summaries showing totals, means, and elapsed times. A

detailed description of the DataBase Management System (DBMS) is

Database outputs using sample data are

effort.

included in Appendix B.

included as Appendix D.

REVIEW EVALUATION PLAN

Coordination and integration between the participants of

the V&V effort, and the materiel, training, and combat developers

is essential to the success of the V&V processes in the

It is necessary for theacquisition of the Longbow TES System,

evaluators and the combat and training developers to review the

the output of these reviews are necessary to further

refine the plan prior to the V&V of the integrated TES System.

The development of the V&V plan is intended to be an iterative

The tasks associated with the development of a sound

V&V plan;

process.

V&V plan for a complex system such as the Longbow TES System,

Consequently, the planning of future V&Vspan a large spectrum.

efforts would be well served by an organization that has broad

experience in applicable specialized areas such as software

engineering, modeling and simulation, systems engineering.

operations research, and test and evaluation. It is recommended

that the Program Executive Office (PEO), Longbow Apache, identify
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the U. S. Army Test and Evaluation Command (ATEC) to work closely

with the University of Tennessee Space Institute on the planning

It is recommended that ATEC review theof future V&V efforts.

proposed V&V methodologies and the Test Design Plan, and adapt

them as necessary for future testing of the Longbow TES System.
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CHAPTER 7

CONCLUSIONS AND RECOMMENDATIONS

CONCLUSIONS

The proponent for the Longbow TES, the U. S. Army Aviation

Center (USAAVNC), U. S. Army Training and Doctrine Command

(TRADOC) is examining the impact of Tactical Engagement

Simulation development on combat aviation training.

Consequently, the Program Executive Office (PEO), Longbow Apache,

directed a Verification and Validation (V&V) to examine the

proposed Longbow TES System at its current stage of development.

A fundamental verification methodology was developed to evaluate

the fidelity of the Longbow TES weapons algorithms in a realistic

This method employs a rudimentary formoperational environment.

of functional testing; verifying the model outputs (the expected

weapons systems Ph) based upon the'inputs (operational

conditions). The advantage of this methodology is that the

instrumentation requirements are minimized; there is no need for

additional instrumentation beyond that required for RTCA. The

disadvantage of this methodology is the requirement for large

sample sizes needed to adequately verify the model outputs (Ph

data). A validation methodology was developed to determine the

fidelity of the simulation provided by the integrated system.
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This methodology validates system performance by applying

quantitative measures to principally qualitative system outputs.

A test plan was developed that incorporates these Verification

and Validation techniques with the simultaneous collection of

This promotes rapid-prototyping.valuable Operational Test data,

thus reducing future OT requirements, and conserving resources by

expediting the TES System acquisition process,

incorporates a data management scheme and a level-four database

structure designed specifically for evaluation of the Longbow TES

The test plan

System. ' The V&V efforts conducted by the University of Tennessee

Space Institute (UTSI) flight systems research group resulted in

the following conclusions:

The decision to conduct V&V of the integrated TES system at1.

its current stage of development was premature; the installed

The lack ofsystem was not available for operation.

finalized weapons systems algorithms and lack of RTCA

capability (GPS geometric pairing) were major limitations to '

the Verification and Validation of the integrated system.

Consequently, the proposed V&V methodologies and Test Design

Plan were not implemented.

V&V activities should not to be conducted as a one time2.

process during system development. Ideally, the V&V

activities should have been initiated during the application
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process when the initial need for Longbow TES was identified.

A strong V&V plan which promotes efficient system

development, incorporates Verification and Validation

techniques beginning at the application process and

continuing throughout the acquisition lifecycle.

3. The development of the, Longbow TES System and V&V efforts are

not being tracked or documented in a Resource Repository.

Based upon the data from a preliminary weapon system model,4.

the events scheduled for these V&V activities would not have

been adequate to verify the weapons systems models to a

reasonable (80 percent) confidence level.

5. In the event that these V&V activities were to simultaneously

support OT, the amount of total system operating time would

have been marginally sufficient to support a production

decision, based on reliability data. One (1) Mission

Affecting Failure during the proposed test period would

prevent the decision making authority from making a

production decision in good faith without further testing.

RECOMMENDATIONS

It is recommended that the Program Manager work closely with

the materiel developer and actively conduct and manage V&V

1.
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activities at all stages of Longbow TES development,

activities should include but not be limited to:

These

•  ensuring correctness and accuracy of the selected

weapons algorithms prior to their implementation.

.  focusing the V&V activities to support the

development of RTCA using GPS geometric pairing

V&V efforts of the integrated systemtechnology,

should be continued only after the RTCA technology

is developed.

.  emplacing formal procedures for configuration

management and documentation status.

2. Subsequent V&V efforts should be documented in the Army's

Modeling and Simulation Resource Repository (MSRR).

would ensure easy access to information regarding TES

development, thus providing clear focus for future V&V

efforts. The MSRR can potentially foster TES development

(RTCA capability) through additional sources within the M&S

This

community.

The materiel, combat, and training developers should work in3.

coordination with the Army Material Systems Analysis Agency

(AMSAA) to focus the development efforts on weapons systems
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models that take into account aircraft accelerations and

aerial ballistic effects, to provide greater training value.

4. Army research analysts should use these proposed V&V

methodologies as a starting point and further refine and

implement them for V&V of the integrated Longbow TES System.

5. Army test and evaluation personnel should determine the

required weapons engagements to substantiate the input-output

transformation of the TES algorithms using the success

The resulting determination shouldtemplate methodology,

subsequently be used to define the specific V&V events and

scenarios.

6. Performing V&V activities of the integrated TES System at the

unit homestations and CTCs in addition to Fort Hood would

Furthermore, itexpedite the acquisition of the TES System,

is recommended that Army test and evaluation personnel work

closely with Boeing to guide the focus of the prime

contractor's data collection efforts during

product/performance testing. This would potentially

facilitate augmenting the Army's V&V data with contractor

data if necessary.
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The planning of future V&V efforts would be well served by an

organization that has broad experience in applicable

specialized areas such as software engineering, modeling and

simulation, systems engineering, operations research, and

7.

It is recommended that the Programtest and evaluation.

Executive Office (PEO), Longbow Apache, identify the U. S.

Army Test and Evaluation Command (ATEC) to work closely with

the University of Tennessee Space Institute on the planning

and implementation of future V&V efforts.

It is recommended that ATEC review the proposed V&V8.

methodologies and the Test Design Plan, and adapt them as

necessary for future testing of the Longbow TES System.
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APPENDIX A

DETAILED SYSTEMS DESCRIPTIONS

WEAPONS DESCRIPTIONS

Fire Control Radar (FCR)

The Fire Control Radar (FCR) is an integrated millimeter

radar system with a mast-mounted transmitter and receiver.wave

The FCR detects, locates, and classifies ground and airborne

targets and provides terrain profile mapping for operating in

The FCR, in combination with thelimited visibility conditions.

RF Hellfire missile, provides a fire-and-forget capability. A

mast-mounted Radio Frequency Interferometer (RFI) is incorporated

azimuth, and directionto provide threat emitter warning,

RFI detected emitter signals may be correlated with FCRfinding.

target data to derive the identity and location of a particular

The target information is sent to the Weapons Processor

for the determination of target location coordinates and is used

threat.

to direct the weapons against potential targets. FCR target

information is displayed to the aircrew on the FCR page and the

The FCR page targetingTactical Situation Display (TSD) page.

format may also be displayed on the Copilot Gunner's (CPG)

In addition, the information is processed for thedisplays.

generation of FCR target symbology for overlay onto the Target
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Acquisition and Designation Sensor (TADS)/Pilot's Night Vision

Sensor (PNVS) video.

A(ai-114 Hellfire Missile System Description

AGM-114 Hellfire Missile (HELicopter-Launched FIRE-and-

forget missile) is the primary weapon system of the Longbow

The Longbow is capable ofApache, used for the anti-armor role,

employing two variants of this missile, the AGM-114A/C/K Semi-

Active Laser (SAL) guided missile, and a Radio Frequency (RF)

The Hellfire missile can be launched by theguided version.

pilot or the Copilot/Gunner. There are four available SAL

All of these missile modes may bemissile modes and one RF mode.

designated autonomously or handed-off from another aircraft

equipped with with a compatible digital information source.

A(ai-114A/C/K Semi-Active Laser (SAL) guided missile Following a

launch, this missile tracks reflected, coded pulse laser

radiation from a target which has been illuminated by the

aircraft that launched the missile or a separate laser

The missile must be able to see the reflected laserdesignator.

light from the time of launch until it reaches the target. It

features an Improved Low-Visibility (ILV) detection autopilot and

a low-smoke motor to reduce detection. The warhead is an 8

kilogram shaped-charge with a copper liner. The Hellfire missile
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travels at a speed of Mach 1.4 and has a maximum range of between

5-8Km.

The AGM-114KACa4-114K Radar Frequency (RF) guided missile

Hellfire II features a digital autopilot and improved warhead;

the copper liner of the shaped-charge warhead has been replaced

by a molybdenum steel liner. Hellfire II includes  a tandem

warhead intended to defeat reactive armor with two charges, a

minor initial explosion followed by the main shaped-charge

The range of the Hellfire II is in excess of 8Km.warhead.

M140 Aerial Rocket System (ARS)

The Folding-Fin Aerial Rocket (FFAR) is an area-effect

weapon for the Apache Longbow. This unguided rocket measures

70mm in diameter and is characterized by a set of three wings

Upon exitwhich fold around the body of a MK66 rocket motor.

from the launcher, the fins spring outward to aid in stability.

Additionally, the rocket nozzles are scarfed at an angle to add a

spin to the rocket during flight for added stability. The

wingspan is 186mm when deployed. The maximum range is

approximately 7.5Km. The rockets may be employed by either

crewmember or cooperatively. There are a variety of warheads

which can be attached to the MK66 rocket motor to be used for

anti-materiel, anti-personnel, and suppression missions. The
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available warheads are characterized by either penetration or

The available warheads are:time delay detonation.

.  Point-Detonating (PD) or penetration fuze

.  airburst-range with a settable fuze using Multi-Purpose

Sub-Munitions (MP).

M230E1 Chain Gun

The M230E1 Chain gun is located beneath the forward

fuselage, directly below the Copilot/Gunner's position,

is hydraulically steered and has an electrical firing mechanism.

To reduce jamming, the ammunition feed uses an electrically-

driven one-piece chain to feed the linkless shells into the gun.

Ammunition travels down the starboard side of the feed chute

The gun

while the spent shell casings are carried up the port side to be

The rate of fire for the M230 is 600-returned to the magazine.

Each round takes approximately 2 seconds650 rounds per minute.

to travel 1000m and 12 seconds to travel 3000m.

TES SYSTEM DESCRIPTION

A-Kit

The Weapons Processor is the MIL STD 1553Weapons Processor (WP)

It schedules message traffic on the weaponsDatabus controller.

Softwarebus between the remote terminals of the TES System.
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TES System initialization.functions include weapons inventory,

weapons emulation, and eye-safe laser range processing.

The System Processor software controls the

additional bus messages that the TES System generates between the

WP and Display Processor (DP), and the DP and the Communications

System Processor (SP)

Interface Unit (CIU). When the TES System is installed, the "TES

message is sent from the WP to the SP, and additional datamode
tr

is sent from the SP to the DP to drive TES System displays. The

SP simulates all arm functions when the TES system is installed.

Display Processor (DP) TES System displays are to be added to

the DP. Additional displays include advisory messages from RTCA

results and player status.

Communications Interface Unit (CIU) The CIU provides audible

Audio alert enunciation exists inreal-time feedback for RTCA.

Sound effects for the gun, rockets, and missiles arethe CIU.

provided by the CIU.

Radio Frequency Interferometer (RFI) The RFI permits detection

and identification of the simulated threat emitters used at the

CTCs.
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A data module for the APR-39 RadarRadar Warning Receiver

Warning Receiver will be integrated which permits identification

of the simulated threat emitters at the CTCs.

B-Kit Description

Figure A-1 depicts B-Kit components with transit case.

From left to right; SMODIM mounting assembly, GPS antenna.

SMODIM, and DCI.

The SMODIM is the heart of the TES System AircraftSMODIM

Mounted in the aircraft survival kitInstrumentation Package.

Figure A-1

TES System B-Kit Components with Tramsit Case
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bay depicted in Figure A-2, the SMODIM includes an embedded Data

Recorder and performs MILES decoder functions,

communicates with the aircraft WP as a remote terminal,

obtains position information from the aircraft Embedded GPS/INS

and provides this information to the range telemetry system or

the CTC range•system through the DCI during the conduct of live

The- SMODIM coordinates weapons inventory

The SMODIM

It

maneuver exercises.

status with the WP' and receives laser inputs from the AVR-2A

laser Detector and performs threat probability of hit (Ph) and

probability of kill (Pk) evaluation. The laser inputs are sorted

and filtered for false messages, assessed, and verified. This

permits determination of cumulative hit or miss information and

The SMODIM performs the "footprint"

calculations that support the Longbow Hellfire and rocket

resultant damage.

geometric pairing as well as the 30mm gun and SAL Hellfire

The installed software will also provide MILES/AGEStargeting.

30mm gun and SAL Hellfire geometric pairing if the training

center infrastructure supports that means of engagement. The

SMODIM also records defined event and mission data.
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Figure A-2

Smart On-Board Data Interface Module (SMODIM)

Data Communications Interface (DCI) The DCI communicates

aircraft position and event data from the SMODIM to the aircraft

Embedded GPS/INS (EGI) and receives commands from the CTC

communications network. The DCI antenna is depicted in Figure A-

3 installed underneath and aft on the tailboom. Note the GPS

antenna installed at the intersection of the aft fuselage and the

tailboom. Also pictured is the AVR-2A laser receiver attached to

the side of the tailboom.
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Data Communications Interface (DCI) Antenna
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Indicator Control Unit (ICU) The Indicator Control Unit (ICU) is

The ICU controlslocated in the TES System Training Missile,

power, BIT, and the commands to the Aircraft Kill Indicator (AKI)

It acts as a remote terminal on Multiplex Busand FLASHWESS.

The ICU performs self-test and reports(MUX) No. 3.

AKI/FLASHWESS BIT status to the Weapons Processor.

The TTM is a Hellfire missileTES System Training Missile (TTM)

body containing the ICU, FLASHWESS, and associated cabling.

TTM interfaces with the aircraft via a wing pylon 1760 connector.

The

The TES System Training Missile is depicted in Figure A-4.

the FLASHWESS recessed in the seekerhead and the Aircraft Kill

Note

Indicator (blue light) on the missile body.

Figure A-4

TES System Training Missile (TTM)
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The LRFD is an electronicLaser Rangefinder/Designator (LRFD)

assembly used in place of the aircraft Laser Transceiver Unit and

The LRFDLaser Tracker Receiver located in the TADS- turret.

interfaces electrically with the aircraft via the TLIA.

Training Laser Interface Adapter (TLIA) The TLIA provides a two-

way interface between the aircraft MIL STD 1553 data bus, two

training lasers, and a Flash Weapons Effects Signature Simulator

(FLASHWESS).

The gun laser installs on the gun carriage toSOrnm Gun Laser

preclude interference with the lower Wire Strike Protection

System (WSPS) blade mounted on the gun carriage. It receives

power and signals from the TLIA and transmits Line-of-Sight

MILES/AGES event data to simulate the effects of the 30mm gun.

Figure A-5 depicts the LRFD, TLIA, 30mm gun laser, and associated

cabling.

Central Collection Facility (CCF) Van The CCF van includes two

Pentium 300MHz computer systems, a 54-inch color display, a

communications interface, a self-erecting antenna mast, and an

independent power supply/generator. The CCF van is completely

mobile and field supportable. It provides commanders the ability

to monitor Longbow training engagements in near real-time and the

ability to conduct After Action Reviews and briefings.
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Figure A-5

SOmrn G\in Simulation Coii5)onents

The engagement data are stored and can be replayed at the single

The CCF also hosts the masterunit or multiple player levels.

TES System instrumentation package processor that provides for

data storage, system analysis, and report output. The TES System

CCF van (Figure A-6), initially fielded under the Phase I of

CHOICE, will be upgraded incrementally to expand the multimedia

capabilities required for future TES. Real time command net

recording will be provided to augment AAR capability; this

includes the added capability of recording both video and audio

during debriefs.
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Figure A-6

Central Collection Facility (CCF)

A third computer will be added to act as a server to enhance the

system's data capturing capability and to off-load the graphics

The CCF workstation is depictedmanipulation to the workstation.

as Figure A-7.

Target Instrumentation Kits The 35 target instrumentation kits

include eye-safe, laser based weapons simulators, a

communications interface, and a ground unit data recorder. These

components are capable of being mounted on Government Furnished

Vehicles (GFV) using vehicle power supply. Utilizing a standard

interface to Government Furnished Equipment Weapons Effect

Simulation (GFE WES) kit hardware, the targets will
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Figure A-7

Central Collection Facility (CCF) Workstation

have a laser based shoot-back capability against aircraft

equipped with the TES System.

Ground Repeater Units Four ground repeater units are specialized

instrumentation kits configured to provide expanded training area

coverage to support the TES System data communications scheme.

The ground repeater units are comprised of a mobile

communications interface and a rechargeable power supply,

portable ground repeater units do not have a weapons simulator

The
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capability, but are operable with either vehicle or

Instrumentation Power Supply (IPS).

Two Training Data PlaybackTraining Data Playback Units (TDPU)

Units provide field support, operation, data replay, and source

data collection functions for the deployed TES System

The TDPU is capable of accepting dataInstrumentation Package,

from the Longbow flight data recorder, allowing data files from

multiple players or targets to be saved and/or merged, and

viewed.
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APPENDIX B

TEST DESIGN PLAN

OPERATIONAL ISSUES AND CRITERIA

Critical Operational Issue (COI) 1
Does the TES System provide a means of Real Time Casualty
Assessment (RTCA) capability for Force-on-Force collective
training exercises?

Scope This issue examines the capability of the Longbow TES
System to provide a means of (RTCA) in near real-time using GPS
geometric pairing. Single-ship gunnery tables will be conducted
and company and battalion size maneuver exercises will be played
in a representative combined arms environment with the TES System
installed. The system will be operated and maintained by
qualified soldiers and contractor support.

The Longbow TES System will pass and receive 90%Criterion 1.1

of kill and be-killed messages to the correct player(s)  , to
include a status notification in near real-time (< 5 seconds)

during Force-on-Force training exercises

Criterion 1.1 is derived from the Longbow TESBasis for Criteria

System Requirements Document, Sections 1 and 2.

The measure(s) used to evaluateMeasure of Performance (MOP) 1.1

this criterion, will be determined pending development of the RTCA
capability using GPS geometric pairing technology.

Critical Operational Issue (COI) 2
Does the TES faithfully simulate the actions and the effects of
the aircraft weapons systems?

Scope This issue examines the capability of the Longbow TES
System to simulate the actions and effects of the aircraft
weapons systems. This capability includes weapons initialization
and selection procedures, the portrayal of weapons symbology (to
include messages) and weapon status information, and the
capability of achieving the probability of hit (Ph) dictated by
the appropriate weapons systems models. Furthermore, this issue
evaluates the weapons range capabilities to include portrayal of
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reduced weapons capabilities commensurate with adverse weather
conditions.

company and battalion size maneuver exercises will be played in a
representative combined arms environment with the TES installed.
The Longbow TES will be operated and maintained by qualified
soldiers and contractor support.

Single-ship gunnery tables will be conducted, and

Criterion 2.1 Similarity between Longbow weapons procedures and
TES System weapons procedures. Evaluation Criteria: No Go, < 4.

Criterion 2.1 is derived from the Longbow TESBasis of Criterion

System Requirements Document, Sections 1 and 2.

Measure of Performance 2.1 System operator ratings of the degree
to which the TES System provides for the use of accurate weapons
employment procedures. These include weapons initialization
procedures and sequence, weapons selection, weapon status
information, appropriate symbology, and weapons range
capabilities during engagements.

MOP Methodology System operators will complete questionnaires to
rate the capability of the TES system to perform the tasks
identified in the criterion. Data will be aggregated from
questionnaires and aircraft VRS tapes. Upon completion of the
test event, the test control personnel and Subject Matter Experts
will review the data and enter questionnaire responses into the
performance database. The test control personnel will assess the
information received from the video recordings to collect and
verify missing or questionable data. The test control personnel
will render opinions by the application of military judgment to
augment the system rating questionnaire data when necessary.
Mean values will be calculated and provided as output.

Criterion 2.2 The degree of realism provided by the flash and
smoke system during weapons system simulation. Evaluation
Criteria: No Go, < 4.

Criterion 2.2 is derived from the Longbow TESBasis for Criteria

System Requirements Document, Section 2.

Measure of Performance 2.2 n System operator ratings of the degree
to which the TES System Aircraft Instrumentation Package delivers
realistic simulations of the flash and smoke produced by the
actual weapons systems.

MOP Methodology Event player personnel will complete
questionnaires to rate the system capability to perform the tasks
listed in the criterion. The Measure of Performance methodology,
data collection method, data aggregation and reduction methods,
and database output will be similar to Criterion 2.1.
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Transparency of TES System instrumentation to
No Go, < 4.

Criterion 2.3

operators. Evaluation Criteria:

Criterion 2.2 is derived from the LongbowBasis for Criterion

TES System Requirements Document, Sections 1 and 2.

Measure of Performance 2.3 System operator ratings regarding the
transparency of the TES System Aircraft Instrumentation Package
to the aircrew.

MOP Methodology The TES System Aircraft Instrumentation Package
must not enhance or detract from the normal perceptions of the
aircrew regarding the sensors, weapons systems, or cockpit
environment. Additionally, the TES System components must not
degrade the operational characteristics of the prime system or
host weapons systems or interfere with crew duties. System
operators will complete questionnaires to rate the system
capability to remain effectively transparent to the aircrew. The
Measure of Performance methodology, data collection method, data
aggregation and reduction methods, and database output will be
similar to Criterion 2.1.

Criterion 2.4 Percentage of successful hits (Ph) using the TES
System. Evaluation Criteria: No Go, variable based on weapons
engagement type.

Criterion 2.2 was derived from the LongbowBasis for Criterion

TES System Requirements Document, Sections 1 and 2, requiring the
TES System to provide the same accuracy as the aircraft weapons
systems.

Measure of Performance (MOP) 2.4 Percentage of successful hits
using the TES System.

MOP Methodology The demonstrated percentage-of-hits shall be the
same as the expected probability of hit (Ph) for the TES weapons
models (rocket, gun, or missile simulation). The output (Ph) of
the TES model will be verified using the success
template/tracking methodology given specific inputs (operational
conditions and firing constraints). Data will be aggregated from
VRS tapes and RTCA instrumentation.

Additional Operational Issue (AOI) 3

Does the TES System provide timely and accurate information to
support battle management?

Scope This issue assesses the ability of the TES System to
provide timely and accurate information regarding the disposition
of friendly and enemy forces in near real-time, to affect
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probable courses of action and schemes of maneuver. This issue
investigates how well the interface between the TES System
Aircraft Instrumentation Package and the CCF supports the
tactical decision making efforts of the battlestaff. Company and
battalion size maneuver exercises will be played in a
representative combined arms environment with the TES System
installed. The battle staff will monitor the exercises from the
Central Collection Facility (CCF). The console operations in the
CCF will be performed by contractor support.

Complimentary Measure (CM) 3.1 Battlestaff member ratings
regarding the ability of the TES System to provide timely and
accurate information to support battle management?

This measure is determined by the TES MasterBasis for Measure

Plan, Section 5-4, regarding the implications of future TES
requirements, and the HTI-ORD, Section 1. (3), regarding Exercise
Management.

CM Methodology Battle management will be answered via the use of
rating questionnaires, administered to the battlestaff
representing the various echelons supported by the TES System.
The battlestaff shall monitor the exercise from the Central
Collection Facility and answer questions about how well the TES
System Aircraft Instrumentation Package/CCF interface supports
their tactical decision making efforts. Data for this measure
will be collected from video recordings of the CCF operator
console screens and video and audio recordings of battlestaff
actions and conversations inside the CCF. Upon completion of
each test event, the test control personnel and Subject Matter
Experts will review the data and enter questionnaire responses
into the performance database. The test control personnel will
assess the information received from the video recordings to
collect and verify missing or questionable data and will render
opinions by the application of military judgment to augment the
rating questionnaire data when necessary. Mean values will be
calculated and provided as output.

Additional Operational Issue (AOI) 4
Does the TES System provide accurate data for the preparation and
presentation of training performance feedback (AAR Capability)?

Scope This issue assesses the ability of the TES System to
to provide accurate, readily interpreted data to be used in the
preparation and presentation of an After Action Review (AAR).
Company and battalion size maneuver exercises will be played in a
representative combined arms environment with the TES System
installed. The battlestaff and Observer Controllers will use

these data for conducting After Action Reviews.
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Basis for Measure The basis for this measure is determined by
OPORD 1-95, Annex F, 1. e., and the HTI-ORD, Section 1.,
regarding the projected requirements for Army Standardized After
Action Review products.

Complimentary Measure (CM) 4.1 User ratings regarding the
ability of the TES System to provide accurate, readily
interpreted data to be used in the preparation and presentation
of an Army After Action Review.

CM Methodology Performance feedback capabilities will be
assessed via the use of rating questionnaires administered to the
aircrews and the battlestaff representing the various echelons
supported by the TES System. The battlestaff members and
Observer Controllers involved in conducting the After Action
Review shall answer questions about how well the TES System
supports their ability to conduct a thorough and meaningful AAR.
The pilots will answer questions regarding how well the TES
systeiti presents the necessary information for a thorough and
meaningful AAR. The test control personnel will attend and
review the AARs for completeness. The test control personnel
will compare the recorded real-time battle exercise information
to the data available for the purpose of preparing and presenting
the After Action Review. The test control personnel will render
opinions by the application of military judgment to augment the
rating questionnaire data when necessary. The data will be
aggregated from questionnaires and video/audio tapes,
will be reduced and stored-in the performance database,
values'.will'be calculated separately for the pilots and for the

n  Battlestaff/OCs and provided as output.

The data

Mean ■-

Additional Operational Issue (AOI) 5 .
Can the TES System be sustained in an operational environment?

Scope This issue assesses the sustainability of the TES System,
RAM, and the adequacy of the logistics support plan. Data will
be collected on the ten (10) TES System Aircraft Instrumentation
Package sets designated for the V&V effort. The logistics
support plan is for two levels of maintenance: unit and
contractor support. Unit level maintenance will be soldier
supported,and limited to installation, cleaning, normal
operation, and simple troubleshpoting. The logistics support
plan provides for the use of a Contractor Logistics Support (CLS)
program for major maintenance and logistical support for the life
of the system. Since the "A-kit" portion of the TES System AIP
consists largely of software imbedded within organic aircraft
components, maintenance data will be.collected for both unit and
contractor levels of maintenance. Data will be collected during
single-ship gunnery tables and during company and battalion size
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maneuver exercises played in a representative combined arms
environment.

TES System Mean Time Between
System evaluation criteria:

Complimentary Measure (CM) 5.1
Mission Affecting Failure (MTBMAF).
No Go, < 50 hours.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology Data will be collected and aggregated from RAM
data collection sheets,

data will be reduced and stored in the RAM database,
for each TES System will be calculated and provided as output.
In addition, the mean MTBMAF will be calculated and provided as
output for the ten (10) TES System AIPs designated for the test.
The MTBMAF will be computed using the following formula:

Upon completion of each test event, the
The MTBMAF

TOT
MTBMAF

TMAF

where:

TOT = Total system Operating Time
TMAF = Total number of Mission Affecting Failures

Definitions of data elements:

TOT - Time during which the TES System is fully mission
capable, and the system or any component is operating or being
controlled by the operator. TOT may include time during which
the TES System is partially mission capable but is fully capable
of performing all essential mission functions. TOT does not
include maintenance time. The TOT will be taken from the TES

System RAM tracking sheets.

TMAF - The count of MAFs as defined in the Failure

Definitions and scored by the test control personnel.

Complimentary Measure (CM) 5.2 TES System Mean Time To Repair
(MTTR). System evaluation criteria: No Go, < 0.5 hours per
failure.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.
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The Mean Time To Repair (MTTR) is generally usedCM Methodology

to quantify a maintainability characteristic for repairable
systems. The maxim\am Mean Time to Repair is defined as the time
below which all corrective maintenance tasks must be completed.
It is an on-system parameter and does not include off-system
repair of replaced components,
both unit and contractor level support on-system MTTR for the TES
System. System component MTTRs will be evaluated for their
relative impact on TES System maintainability and availability.
Data will be collected, aggregated, and reduced similar to CM

The MTTR will be computed using the following formulas:

This measure is used to compute

5.1.

TTR(Unit)
MTTR(Unit)

TCMA(Unit)

TTR(Contract)
MTTR(Contract)

TCMA(Contract)

where:

TTR = Time To Repair
TCMA = Total Corrective Maintenance Actions
MTTR = Mean Time To Repair

Definitions of data elements:

MTTR - The mean time required to perform corrective
maintenance actions.

TTR - Total unit or contractor on-system corrective
maintenance clock time.

TCMA - Total number of corrective maintenance actions

performed by unit or contractor support.

Complimentary Measure,5.3 Operational availability (Aq) of the
TES System. System evaluation criteria: No Go, < 98 percent
(based on an operating time of 586 flight hours per year).

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology This measure examines the TES System demonstrated
availability characteristics. Operational availability is
generally defined as an objective determination of how well a
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A TES System
Data

system meets specified performance requirements.
AIP may only be in one availability category at any time,
will be collected, aggregated, and reduced similar to CM 5.1.
will be computed using the following formula:

Ao

TOT + TST
Ao

TOT + TST + TCMT + TPMT + TALDT

where:

TOT = Total Operating Time
TST.= Total Standby Time
TCMT = Total Corrective Maintenance Time

'TPMT = Total Preventive maintenance Time

TALDT = Total Administrative and Logistics Delay Time

Definitions of data elements:

TOT - As previously defined (CM 5.1).

TST - Time during which the TES System is capable of
performing all essential functions but is not in TOT status,
includes time when the system is capable of operation, but TST
does not include maintenance time.

TST

TCMT - Time during which the TES System is under active
maintenance to correct a deficiency. TCMT does not include
preventive maintenance time or administrative and logistics delay
time.

TPMT - Time during which the TES System is capable of full
operation but is receiving preventive, maintenance or scheduled
services as defined in the appropriate technical manual,
does not include corrective maintenance time.

TPMT

TALDT - Time during which the TES System is not capable of
full operation and is not being actively maintained. TALDT
includes time waiting for the maintainer and waiting for repair
parts. The TALDT will be computed from the administrative and
logistics delay times.

Complimentary Measure 5.4 Probability of the TES System
successfully completing a six hour training mission without an
operational failure (Ps) . System evaluation criteria: No Go, <
89 percent.

Basis for Measure

the Longbow TES System Requirements Document, Paragraph 3,
The basis for this measure is determined by
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regarding RAM requirements.

the reliability stated in
The

CM Methodology This measure assesses
terms of a probability of completing a six hour mission,
expression for the reliability function for the TES System is
derived from the fact that the system is composed primarily of

The ciomulative failureelectrical (non-mechanical) equipment,
distribution, or simply the probability of failure as a function
of time for electronic equipment generally exhibits the character
of a negative exponential during its useful life. The failure
distribution F(t) is the probability that the system will fail by
time t. It is defined by expression:

It

f (t)dtF(t) =

The reliability function R(t) is the probability that the system
V7ill survive beyond time t. It is defined by the following
expression:

R(t) = 1 - F(t) or

<C0

R(t) = f(t)dt

Since the time to failure is described by a negative exponential
function, then

dtR(t) =
M

Where M is the mean life (mean time between failures) and t is
the period of interest. So

R(t) =

Data will be collected, aggregated, and reduced similar to CM
5.1.

demonstrated reliability will be computed from the previously
derived formula:

The probability of completing a six hour mission, and the

pg _ ^-(6/MTBMRF)

_ ^-(TOT/MTBMAF)
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where:

Re = Demonstrated reliability
e = Natural logarithm

= Mean Time Between Mission Affecting Failures
TOT = Total Operating Time
MTBMAF

TES System maintenance ratio
No Go, < 2.7 percent.

Complimentary Measure (CM) 5.5
(MR). System evaluation criteria:

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.

CM Methodology The Maintenance Ratio is a measure of the total
maintenance manpower burden required to maintain the TES System
in an operational environment,
does not result in a significant maintenance burden on the unit.

• Data will be collected, aggregated, and reduced similar to CM
5.1. The MR will be computed and summarized for both unit and
contractor maintenance according to the following formulas:

The system must display a MR that

TMMH (Unit)
MR (Unit) =

TOT

TMMH (Contract)
MR(Contract)

TOT

where:

TMMH = Total Maintenance Man Hours

TOT = Total Operating Time

Definitions of data elements:

TMMH - Total maintenance man-hours by unit and contractor,
includes both corrective and preventive maintenance.

TOT — As previously defined (CM 5.1).

Con^lementary Measure 5.6 Adequacy of the TES System support
equipment and the TMDE.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 3,
regarding RAM requirements.
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CM Methodology This issue assesses the interim support package
and TMDE. The logistics support hardware and software needed to
support the system will be examined. Hardware includes tools and
test equipment. Software includes technical manuals, repair
parts and special tools listings. The adequacy of the support
equipment and TMDE will be assessed via the use of an informal
review checklist. The review checklist consists of questions
presented in a checklist format, designed to assess whether the
appropriate characteristics have been considered and incorporated

The results willinto the TES System support equipment and TMDE.
be entered and stored in the RAM database.

Additional Operational Issue (AOI) 6
Can the TES System Aircraft Instrumentation Package B-kit be
installed and removed in an operational environment?

Scope This issue assesses the installability of the TES System.
Data will be collected in an operational environment for the time
required to install the system for operation, and to de-install
the system for movement.

Complimentary Measure 6.1
System evaluation criteria:

Time required for installation.
No Go, > 90 minutes..

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 2,
regarding technical capabilities.

CM Methodology Installation will be measured by the amount of
time required for a standard crew of three maintenance personnel
to bring the TES System B-kit to preflight-ready status from
travel configuration (in transit crates). Data collectors will
record the time to perform the installation. Test personnel will
take photographs and video tape recordings of crew actions during
the installation to document the process. Additionally, data
collectors will gather data by the use of an informal review
checklist designed to assess whether the TES System design
features have an impact on installation. The installation times
and the review checklists will be entered into the MANPRINT
database. The mean values for the installation time and
observations from the review checklists will be provided as
output. The installation time will be calculated using the
following formula:

Installation Time = Start Time - Stop Time
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Definitions of data elements:

Start Time = When the TES System B-kit is uncrated
(removed from the transit cases).

Stop Time = When the TES System B-kit is fully
installed without restrictions or limitations that preclude the
system from being mission ready.

Complimentary Measure 6.2
evaluation criteria:

Time required for removal.
No Go, > 60 minutes.

System

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 2,
regarding technical capabilities.

CM Methodology Same as for CM 6.1 using a crew of three
maintenance personnel. The time required for removal.

Removal Time = Start Time - Stop Time

Definitions of data elements:

Start Time = When the crew commences to remove the TES
System B-kit from the aircraft.

Stop Time = When the TES System AIP has been removed and
brought to travel configuration (B-kit packed in the transit
cases) .

Additional C^erational Issue (AOI) 7
Does the TES System Central Collection Facility Van have the
required technical physical characteristics?

Scope This issue assesses of the physical characteristics of the
TES System CCF, to include power, weight and stability, heating,
ventilation, and air conditioning (HVAC), secure lighting,
seating capacity, and the impacts of growth potential in these
areas.

Complimentary Measure (CM) 7.1
the TES System Central Collection Facility.

The physical characteristics of

The basis for this measure is determined byBasis for Measure

the TES Master Plan, Section 5-4, regarding the implications of
future TES requirements.
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CM Methodology This measure examines the technical parameters of
the TES System CCF via the use of an informal review checklist
designed to assess whether the appropriate characteristics and
Human Factors Engineering have been considered and incorporated
into the design of the TES System CCF. Additionally, photographs
will be used to augment the checklist data. Observations from
the review checklists will be entered into the MANPRINT database
and provided as output.

Additional Operational Issue (AOI) 8
Is the TES System suitable for operators and maintainers?

Scope This issue compares the design of the TES System with the
capabilities of the target audience operators and maintainers.
Application of HFE considers the efficiency of the hardware and
software interfaces with the soldier, the task environment, the
task characteristic, and how these factors affect the workload of
the soldier.

Assessment of observed Human FactorsComplimentary Measure 8.1
Engineering (HFE) deficiencies.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 4,
regarding Human Factors Engineering requirements.

CM Methodology HFE questionnaires and interviews will be
administered to the system operators and maintainers to obtain
opinions regarding the human engineering design. Each TES System
operator (pilot) and maintainer will complete the questionnaire
at least once during the V&V. Additionally, information will be
gathered by the use of an informal checklist designed to assess
whether the appropriate HFE engineering has been, considered and
incorporated into the design of the TES System. Photographs will
be used to document any foreseen problems with the human factors
engineering. Observations and interviews will be entered into
the MANPRINT database.

Assessment of the physicalComplimentary Measure 8.2
characteristics of the TES System B-kit transit cases.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Section 2,
regarding the technical capabilities.

CM Methodology This measure assesses the portability of the TES
System B-kit in transit cases (travel configuration) which
satisfy operational transportability two-man lift requirements.
The V&V will provide observations, photographs, and operator
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comments on the TES System storage capabilities. Information
will be gathered by the use of an informal review checklist
designed to assess whether the appropriate HFE engineering has
been considered and incorporated into the design of the TES
System transit cases. Photographs will be used to document the
data. Data will be entered into the MANPRiNT database and
provide as output.

Assessment of observed manpowerComplimentary Measure 8.3
problems.

Basis for Measure

the Longbow TES System Requirements Document, Paragraphs 5 and 6,
regarding maintenance and manpower.

The basis for this measure is determined by

the number of people needed
The assessment

CM Methodology This measure assesses
to operate, maintain, and support the TES^ System,
includes determining whether the doctrinal requirements of the
TES System are appropriate with respect to total number of

skill level, and skill identifiers. Data will besoldiers, MOS,
collected by the use of an informal review checklist, and by

interviews, and observations as needed.comments.

Complementary Measure 8.4 Assessment of observed personnel
problems.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 6,
regarding manpower.

CM Methodology This measure examines the experience of TES
System operators and maintainers as they relate to observed
personnel problems. Data will be gathered prior to the start of
the test to establish baselines for operator and maintainer
experience and proficiency levels,

feeder report and stored in the MANPRINT database.

Complementary Measure 8.5 Assessment of observed training
problems.

Basis for Measure The basis for this measure is determined by
the Longbow TES System Requirements Document, Paragraph 6,
regarding manpower requirements.

CM Methodology This measure examines the necessary training and
time required to impart the knowledge, skills, and abilities to
soldiers for operation and maintenance of the TES System,
test control personnel will review the New Equipment Training
(NET) support package and observe training conducted by the
system contractor. Test control personnel will examine initial

These data will be collected

on a

The
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training provided to operators and maintainers/ following
contractor conducted training and completion of the V&V.
Additionally, the test control personnel will gather information
using an informal review checklist and by conducting interviews
with the operators, maintainers, and instructors regarding the

training materials, and
Training adequacy is

adequacy of training, training devices,
the user acceptability of training manuals,
assessed in terms of operator and maintainer proficiency in
performing the tasks required to effectively employ the TES
System. Any training devices, training publications and
literature, and methods of instruction included in the Program Of
Instruction (POI) will be addressed,
the MANPRINT database and provided as output.

Data will be entered into

Complementary Measure 8.6 Assessment of safety problem severity.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 8,
regarding safety requirements.

CM Methodology This measure examines any system characteristics
detailed during the test that could cause injury to the operator
or maintainer of the TES System. The test control personnel will
observe all V&V events and will record data as needed on a Test

Incident Report (TIR) form. Additionally, photographs will be
used to document any data if necessary. Any unsolved, serious
safety problem will be cause for a test halt until the problem is
corrected.

Complementary Measure 8.7 Assessment of health hazards.

The basis for this measure is determined byBasis for Measure

the Longbow TES System Requirements Document, Paragraph 8,
regarding safety requirements.

CM Methodology This measure examines any condition detected
during the operation or maintenance of the TES System during
testing that can cause death, acute or chronic illness,
disability, or reduced job performance of the soldier. The test
control personnel will observe all V&V events and will record any
situation or condition observed during testing as needed on a
Test Incident Report (TIR) form. Additionally, Photographs will
be used to document any data if necessary. Any unsolved, serious
health condition will be cause for a test halt until the

condition is corrected.

Conqjlementary Measure 8.8 Assessment of observed soldier
survivability problems.

CM Methodology This measure examines the survivability of the
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The testsoldier and TES System while conducting training,
control personnel will observe all V&V events and will note any
problem areas. Any situation or condition observed during
testing or noted during interviews or on questionnaires that
could potentially reduce soldier or TES System survivability will
be documented on a Test Incident Report (TIR) form.
Additionally, Photographs will be used to dociament any data if

These data will be stored in the MANPRINT database.necessary.
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FAILURE DEFINITIONS

General

Failure Definitions specify the parameters relative to
classification and assignment of. all system failures. ^  ̂

developed to ensure that all program participants
It is the key

Failure

definitions are

are made aware of these definitions and criteria,
to defining failures and mission essential functions relative to
the RAM issues for OT. The mission-essential function
descriptions for this test are held to a minimum consistent with
the proposed set of test procedures,
decision making authority will be the final approving authority
of the Failure Definitions

The Program Manager or

Failure Classification

Mission Affecting Failure
one which prevents the aircrew from performing any aspect of
weapons employment or weapons initialization using the proper
procedures prescribed by the operator's manual or any other
pertinent training publication. The loss of a mission-essential
function is one that is readily identifiable by the aircrew
during normal operations.

Non-Mission Affecting Failure

one which does not prevent the aircrew from performing weapons
employment or weapons initialization but requires them to perform
the required procedure(s) in a degraded mode. The test officer
will establish the maximum allowable degradation of the mission-
essential functions on a case by case basis.

A Mission Affecting Failure (MAF) is

A non-Mission Affecting Failure is

Failure Categories
Equipment Design Failure Any failure which can be traced
directly to the design of the equipment; that is, the design of
the equipment'caused the part in question to degrade or fail,
resulting in an equipment failure.

Equipment Manufacturing Failure A failure caused by poor
workmanship or inadequate manufacturing process control during
equipment construction, testing, or repair prior to the start of
testing.

The failure of parts which can be traced directlyDesign Failure
to inadequate design.

Part manufacturing failures are thePart Manufacturing Failure
result of poor workmanship or inadequate manufacturing process
control during part assembly, inadequate inspections, or improper
testing.
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A failure caused by an error in the.
associated with the hardware.

Software Error Failure

computer program

Failure Response
Problem and Failure Action The occurrence of a problem or

failure that affects satisfactory operation of the equipment
The failed equipment shall be removedshall be entered on a TIR.

from the test with minimiom interruption to the equipment
continuing on test.

Problem and Failure Reporting A failure report shall be
initiated at the occurrence of each problem or failure of
contractor hardware and software on a TIR.
contain the information required to permit determination of the
origin and correction of failures,
symptoms,
identification,

entered on a TIR.

all repair actions taken to return the item to operational
readiness.

The report shall

Descriptions of failure
conditions surrounding the failure, failed hardware

and operating time at time of failure shall be
Additionally, the description should contain

Reported failures shall be verified asFailure Verification

actual failures or an acceptable explanation provided to the
Program Manager for lack of failure verification,
verification is determined either by repeating the failure mode

the reported item or by physical or electrical evidence of
failure. Lack of failure verification, by itself, is not
sufficient rationale to conclude the absence of a failure.

Failure

on

Corrective Action When the cause of failure has been determined,
a corrective action shall be developed to eliminate or reduce the
recurrence of the failure. Repairs shall be made in accordance
with normal field operating procedures and manuals. The procuring
activity shall review the corrective actions and the status prior
to implementation,
resulting corrective actions shall be documented,
effectiveness of the corrective action should be demonstrated by
restarting the test at the beginning of the test cycle in which
the original failure occurred.

In all cases, the failure analysis and the
The

The actions performed, as aCorrective Maintenance (repair)

result of failure to restore an item to a specified condition.

Failure categories/failure responses were cited from MIL-STD
781D.
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DATA MANAGEMENT

Overview

The data management process condenses and formats the V&V data
for analysis and documentation. A preliminary level-four
database structure has been developed to analyze and store test
data. The test database is organized in three categories:
performance, RAM and MANPRINT. Each data category will be
collected and stored in a separate database.

Database Descriptions
DBMS The DataBase Management System (DBMS) is a central file
that provides access to each of the databases. DBMS stores and
enables access to questionnaire formats, data collection forms,
review checklists, and other pertinent forms.

Performance The performance database is used to aggregate TES
System performance data for COI 1, COI 2, AOI 3, and AOI 4. The
Performance database contains a record for each of 30 pilots, 12
battlestaff personnel, and 5 observer controllers. The database
makes provisions to incorporate additional records as needed.

RAM The RAM database provides a consistent methodology for
collecting, processing, and reporting required RAM test data for
AOI 5.

System Aircraft Instrumentation Package sets designated for the
original V&V effort and makes provisions to incorporate
additional records as needed.

The RAM database contains a record for each of the 10 TES

The MANPRINT database will be used for collection andMANPRINT

processing data For AOI 6, AOI 7, and AOI 8.

Database Structure

The DBMS and the performance, RAM, and MANPRINT databases have
been created in Microsoft® Excel 97 and Microsoft® Word 97. The
database structure has been constructed by creating Hyperlinks
(dynamic date exchange and object linking and embedding) between
the individual files. The databases are menu-driven for ease of

use and are password protected. They are exportable to test
sites on stand-alone laptop or notebook personal computers using
standard magnetic media.

Data Reduction

Performance Video data reduction consists of:

.  VRS recordings of aircraft symbology, icons, messages,
and TES System operator conversations.

•  video and audio recordings of CCF workstation
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monitors.

.  video and audio recordings of the actions and
conversations of the battlestaff within the CCF.

.  video and audio recordings of the actions of the
maintenance personnel.

Data identified by this process is manually entered in the
databases. Questionnaire data and mean values will be calculated
and provided as output.

Data reduction begins with an accurate transcription of the
The

RAM

data from the data collection forms into the RAM database.
RAM database will generate all required calculations for each TES

In addition, mean values will be calculated and providedSystem,

output for the ten (10) TES System AIPs designated for theas

test.

Data reduction personnel will generate reports based onMANPRINT

informal review checklists.

COI Data Presentation

The results of the qualitative criteria for each Critical
Operational Issue will, be presented on one chart. The criteria
will not be averaged to determine a quantitative value for the
overall COI.

Operational Issues will be used for the accreditation process,
consequently, the decision maker must place a relative weight on
each supporting criterion. The visual presentation of the
criteria scores for the COIs will:

The results of the evaluation of the Critical

prompt the Longbow TES System proponent to carry out a
causality analysis if a criterion receives a poor rating,
assist in steering the terms of a conditional
accreditation if necessary,
provide a starting point for the next iteration of the
TES System development process if required.

Data Storage

Upon completion of the V&V effort, data will be archived and
printed for submission to the Program Manager for subsequent
processing and analysis.

Data Authentication

The data authentication team will consist of independent experts
with a broad spectrimi of technical disciplines. This team will
assemble for the purpose of assessing and monitoring data
reduction, quality control, and the identification and analysis
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of anomalies in the system, instrumentation, database structures,
and test data.
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APPENDIX C

DATA COLLECTION POEMS

Table C-1

Data Collection requirements

Data

Collection

Form

COI/AOIWhen CompletedCompleted By

C0I,2, AOI 4Post MissionAircrew1

During/Post
Mission AOI 3, AOI 4Battlestaff/OCs2

Participating
Test Personnel

Prior to Test

Events Supporting Test,
AOI 8

3

Data Collection

Personnel

Continuously
During Test AOI 54

Continuously
During Test

Data Collection

Personnel/Test Supporting Test,
AOI 8

5

Participants

Data Collection

AOI 7During TestPersonnel6

Data Collection

Personnel AOI 5,6During Test7,8

Data Collection

Personnel AOI 5During Test9

Data Collection

Personnel During Test COI 210

Data Collection

Personnel

11, 12, 13,
AOI 8During Test14

Environmental

Impact; Does Not
Support COI/AOI

Data Collection

Personnel During Test15
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DATA COLLECTION FORM 1

&
<(PILOT QUESTIONNAIRE, PAGE 1) H

§
D a>

Q Q -TES System Pilot Survey Questionnaire >>
>>

1
e1I

^  IRespondent Control Number:
I &

Statements

Weapons initklization procedures were the same
as normal operations with the TES System
installed.

1.

Weapons selection procedures were the same as
normal operations with the TES System
installed.

2.

Weapons symbology presented was the same as
normal operations with the TES System
installed.

3.

Weapons status information presented was the
same as normal operations with the TES System
installed.

4.

Weapons range was the same as normal
operation with the TES System installed.

5.

Weapons range in adverse weather conditions
was the same as normal operation.

6.

Simulation of weapons flash was the same as
actual weapons flash.

7.

Simulation of weapons smoke was the same as
actual weapons smoke.

8.

Simulation of weapons noise was the same as
actual weapons noise.

9.

□10. System sensors with the TES System installed
responded the same as normal operation.

11. The weapons system with the TES System
installed performed as in normal operation.

12. The cockpit environment with the TES System
installed was the same as in normal operation.
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DATA COLLECTION FORM 1

(PILOT QUESTIONNAIRE, PAGE 2)

13. In-flight activities were NOT affected by the
TES System equipment.

14. For a simulation system, TES System required
realistic cockpit activity during simulation
exercises.

15. Pilot workload, with TES System installed, was
nominal.

□ □16. Post-flight checklists required normal
operational times with the TES System
equipment installed.

17. Video presentations of TES System data
displayed during the debriefing, of After Action
Report (AAR), were easily interpreted.

18. Personnel or material did not obstruct video
presentations of TES System data displayed
during the AAR.

19. Video presentations of TES System data
displayed during the AAR were accurate to the
degree necessary for training purposes.

20. Video presentations of TES System data
displayed during the AAR were easily prepared
in the given timefi-ame of the exercise.

21. Video presentations of TES System data
displayed during the AAR were effective for the
established training goals and objectives.

22. Noise,levels in the TES System CCF during the
AAR did not cause imdue distraction.

23. Noise levels in the TES System CCF during the
AAR did not adversely affect hearing the
debriefing.

24. Temperature levels in the TES System CCF
during the AAR were nominal.
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DATA COLLECTION FORM 1

(PILOT QtJESTIONNAIRE, PAGE 3)

25. Adequate equipment for in-field presentations of
TES System data were available.

26. Negative habit transfer wflsjTo/incurred from
training with TES System.

27. Artificial pilot requirements were not incurred
from training with TES System. □

28. TES System did not degrade the operational
characteristics of the host system.

29. TES System did not interfere with normal crew ‘
duties.

30. TES System required crewmembers to'perform
the same functions in an engagement sequence
(to include aircraft orientation) as when engaging
a target with service ammunition.

31. TES System-equipped targets depicted the
appropriate weapons effects when fired upon by
a TES System weapon device.

32. TES System operation did not cause or lead to
premature failures of host components or
systems.

33. TES System operation did not cause or lead to
damage of host components or systems.
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>>

DATA COLLECTION FORM 2
P*
<

5(STAFF QUESTIONNAIRE, PAGE 1)
2

M

QTES System Battle Staff Survey Questionnaire Q

n  t
<

Respondent Control Number:
1  Is

2 Oki

Statements

1. Adequate training was provided for the operation
of the TES System CCF systems.

□2. Adequate time was available for TES System
CCF system setup without undue delay in the
simulation timetable.

3. The TES System work environment during a
simulation was free from environmental
distractions that were unrelated to the simulation
exercise.

4. Ventilation in the TES System CCF work
environment was adequate for the equipment
during the simulation exercise.

5. Noise levels in the TES System CCF work
environment were nominal for a simulation
exercise.

6. Temperature levels in the TES System CCF
work environment were nominal for a simulation
exercise.

7. The TES System CCF workstation design was
comfortable for the duration of the exercise.

8. Adequate system features were available to meet
command and control requests for specific data.

9. Specific data requested was available in a
reasonable timeframe.

10. Adequate system features were available to
retrieve stored data in a reasonable timeframe.

11. Adequate system features were available to
display and distribute retrieved data. □
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DATA COLLECTION FORM 2

(STAFF QUESTIONNAIRE, PAGE 2)

12. Display of data during the simulation exercise
was adequate to discern easily between exercise
opponents.

13. Display of data during the simulation exercise
was adequate to discern easily between players
on the same force.

14. Data display latency did not adversely affect
command decisions during the exercise.

15. Data display latency did not reduce the realism
of the exercise when compared to other
simulation techniques.

16. The data displayed during the simulation
exercise provided an adequate amount of
information regarding the status of the
engagement.

17. The data displayed during the simulation
exercise provided an adequate amount of
information regarding the status of each player in
the engagement.

18. Video presentations of TES System data
displayed during the debriefing, or After Action,
Report (AAR), were easily interpreted.

19. Video presentations of TES System data
displayed during the AAR were riot obstructed
by personnel or material.

20. Video presentations of TES System data
displayed during the AAR were accurate to the
degree necessary for training purposes.

21. Video presentations of TES System data
displayed during the AAR were easily prepared
in fte given timeframe of the exercise.

22. Video presentations ofTES System data
displayed during the AAR were effective for the
established training goals and objectives.

23. Noise levels in the TES System CCF during the
AAR did not cause undue distraction.
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DATA COLLECTION FORM 2

(STAFF QUESTIONNAIRE, PAGE 3)

24. Noise levels in the TES System CCF during the
AAR did not adversely affect hearing the
debriefing.

25. Temperature levels in the TES System CCF
during the AAR were nominal.

26. Adequate equipment for in-field presentations of
TES System data were available.

27. Adequate training was provided for use of in
field presentation equipment.

28. Documentation was provided for troubleshooting
in-field presentations of TES System data.

29. Documentation provided timely solutions for
troubleshooting in-field presentation problems.

30. In-field presentations of TES System data were
easily interpreted.

31. MILES-equipped targets depicted the
appropriate weapons effects when fired upon by
a TES System weapon device.

32. The unit was able to operate in a sustained
simulated wartime environment without

degradation while using TES System and
employing unit equipment defined in the current
MTOE.

33. The TES System equipment was safe to operate
in an operational environment.

34. The TES System equipment was safe to maintain
in an operational environment.

35. TES System properly provided a target kill
indication.

36. lES System provided adequate support to the
commander and controller personnel during the
unit’s participation at the CTC.
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DATA COLLECTION FORM 3

(PERSONNEL DATA SHEET)

Feeder Report:

Tactical Engagement' Simulation System

Data Collectors Name;

4  1 1Data Collectors PIN:

Name: (Last, First, MI)

j  I 1 I I—I—I—I—I—I—I—I—I—: L I 1 1

Duty MOS:Grade;
1PIN Number: 4  1 V

01-06, W1-W5, E1-E9 4  1 ^

Additional SIcill Identifier:Personnel Function:

4  1 1 I 4  1 1 1 1 L 1

Description of duties, job responsibilities, job position title, organization, etc.:

Page 1 of 1 Form Date: Nov 96
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DATA COLLECTION FORM 4

(RAM DATA COLLECTION SHEET/EQUIPMENT STATUS, PAGE 1)

BAM Data Collection Sheet

TESS Equipment Statue

Data Collectors Name:

J  1.Data Collectors PIN:

D D M M M X Y

Test Phase:System (AIP No.) : Date:
J  1 111

Equipment Status Task StatusTask Status

(for Active Maintenance)
(for Maintenance Delay)

DM/CM

10/11 = Diagnosis
12/13 = Remove/Beplace
14/15 R^air
16/17 Test/Checkout
ie/19 Scheduled

Maintenance

UM/CM
20/21 = Logistics Delay
22/23 ■= Admin Delay
24/25 ° Travel Time
26/27 = Deferred Maint

Time

1 = Operating
2 = Standby
3 = Active Maintenance
4 = Maintenance Delay
5 = Non-Chargeable

Dovm Time

Failure Class Failure Category

1 «= Equipment Design Failure
2 s Equipment Manufacturing Failure
3 ^ Part Design Failure
4 »= Part Manufacturing Failure
5 = Software Error F2d.lure

1 = Mission Affecting
2 = Non-Mission Affecting

Task
Status

Failure Failure
Class Category

Stop Time
H H M M

Equip
Status

Start Time
H E M M

1J  i—i.

1

ii I I

J  L

J  L L

J  J L

1I

J  1 1 A  k

Page 1 of 2 Form Date: Nov 98
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DATA COLLECTION FORM 4

(RAM DATA COLLECTION SHEET/EQUIPMENT STATUS, PAGE 2)

TESS Equipment Status

RAM Data Collection Sheet

Failure Failure

Class Category
Equip
Status

Task

Status

Stop Time
H H M M

Start Time

H H M M

1 J.

1I

1

=1»

1

1

1

I

1

I

1

I I

I

1

1

1

Page 2 of 2 Form Date; Hov 98
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DATA COLLECTION FORM 5

(TEST INCIDENT REPORT, PAGE 1)

Test Incident Report

Tactical Engagement Simulation System (TESS)

Data Collectors Hame:

4.Data Collectors PIN:

lest Phase:System (AIP No.) : Test Incident Number: A  1

Y YD  D M' M M H  H M

Date and Time Incident Occurred:
J  i I4 J  1 i

Date and Time Incident Cleared:
A  144 4

Operational Mode:

1 > Ground Operation
2  Hover

3  Cruise

4 “ Tactical MovementMission Number:
4

Environmental Condition: Incident Category:

1 » Critical

2 - Major

3 ° Minor

4 = Ice/Snow
5 = Fog
6 «• Sand

1 = Dry
2 = Dusty

3 = Raining

Failure Category:

1 ̂  Equipment Design Failure
2 •: Equipment Manufacturing Failtire
3  Part Design Failure
4 = Part Manufacturing Fedlure
5 c: Software Error Failure

Failure Class:

1 = Mission Affecting
2 = Non-Mission Affecting

Effect On Mission: BIT Fault Detection Results:

1 « Aborted

2 = Degraded
3 = No Effect

1 •: Successful Detection

2 » Failure to detect

3 e Incorrect Detection

4 > False Alarm

S - Hot J^licable

Page 1 of 3 Form Date: Nov. 98
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DATA COLLECTION FORM .5

(TEST INCIDENT REPORT, PAGE 2)

Tost Incident Report

Tactical Engagement Simulation System (TESS)

Incident Description:
Include the Following:

Location of Incident.

Activity and flight mode at time of incident.
Environmental Conditions.

Description of any prior incidents which may have an effect on this incident.
Description of event and any immediate reactions and/or diagnosis.

Page 2 of 3 Form Date: Nov 98
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DATA COLLECTION FORM 5

(TEST INCIDENT REPORT, PAGE 3)

Test Incident Report

Tactical Engagement Simulation System (TESS)

Incident Description (continued):

Page 3 of 3 Form Date; Nov 98
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DATA COLLECTION FORM 6

(CCF REVIEW CHECKLIST)

TES SYSTEM CENTRAL COLLECTION FACILITY

Design Characteristics
Does the design of the CCF consider the following: temperature,
humidity, vibration, shock, pressure, wind, sand, and dust?

and extreme conditions been specified and properly
Have the proper environmental profiles been

Have

the ranges
addressed in design?
addressed?

Have provisions been made to specify and control noise,
illiamination, temperature, and humidity in areas within the CCF
where battlestaff personnel are required to perform operational
tasks?

Human Factors Engineering
Are operator panels optimally positioned? For personnel in the

panels and CRTs should be located between 40standing position,
and 70 inches above the floor. Critical or precise controls
should be between 48 and 64 inches above the floor,
personnel in the sitting position, panels should be located 30
inches above the floor.

For

Are equipment racks mounted on roll-out slides?
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DATA COLLECTION FORM 7

(MAINTENANCE REVIEW CHECKLIST)

LONGBOW TES SYSTEM MAINTENANCE CONCEPT

the levels of maintenance been identified and defined?Have

Have basic maintenance functions been identified for each level?

Have level-of-repair policies been established? Repair versus
discard? Repair at unit level or at contractor level?

Have the criteria for level-of-repair decisions been adequately
defined?

Have the test and support equipment requirements been defined for
each level of maintenance?

Has a detailed maintenance task analysis been done to verify
maintenance task sequences, task complexities and personnel
skills?

Is the detailed maintenance task analysis compatible with
maintainability data and the logistic support plan?

Are the detailed maintenance tasks compatible with TES system
maintenance procedures (task sequences, depth of explanatory
material based on task complexity)?

Have all system software requirements for maintenance functions
been identified? Have these requirements been developed through
a system-level functional analysis to provide traceablity?

143



DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 1)

TES SYSTEM DESIGN FEATURES

Factors impacting Maintenance
Accessibility Are key system components directly accessible for
the performance of maintenance tasks?

Is access easily attained?

Are access requirements compatible with the frequency of
maintenance or the importance of the maintenance tasks?

Are access doors provided where appropriate? Are hinged doors
used? Can access doors that are hinged be supported in the open
position?

Are access openings adequate in size and optimally located for
the required access?

Are access door fasteners of the quick-release variety?

Can access be attained without the use of tools?

If tools are required to gain access, are the number of tools
held to a minimum? Are the tools standard or special?

Are access provisions between modules and components adequate?

Adjustments and Alignments Have adjustment and alignment
requirements been minimized, or eliminated?

Are adjustment requirements known?

Are adjustment points accessible?

Are adjustment-point locations compatible with the maintenance
level at which the adjustment is made?

Have adjustment and alignment interaction effects been
eliminated?

Are factory adjustments specified?
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DATA COLLECTION FORM .8

(DESIGN REVIEW CHECKLIST, PAGE 2)

Can adjustments andAre adjustment points adequately labeled?
alignments be made without the requirement for special topis?

Calibration Have calibration requirements been minimized?

Are calibration requirements known where applicable?

Are calibration frequencies and tolerances known?

Have the facilities for calibration been identified?
Are the necessary standards available for calibration?

Are calibration requirements compatible with the maintenance
concept and the logistic support plan?

Cables and Connectors Are cables fabricated in removable

sections?

Are cables routed to avoid sharp bends?

Are cables routed to avoid pinching?

Is cable labeling adequate?

Is cable clamping adequate?

Are the connectors quick-disconnect?

Are connectors that are mounted on surfaces far enough apart so
that they can be firmly grasped for connecting and disconnecting?

Are connectors and receptacles labeled?

Are connectors standardized?

Mounting Is it possible to limit maintenance to the removal of
only the failed part when a failure occurs?

Is the design compatible with level of repair analysis decisions?
Repairable items are designed to include maintenance provisions
such as test points, accessibility, and plug-in components.
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 3)

Are plug-in modules and components used to the maximum extent
possible?

Are accesses between modules adequate to allow for hand grasping?

Are modules and components mounted such that the removal of any
single item for maintenance will not require the removal of other
items?

In areas where module stacking is necessary because of limited
are the modules mounted in such a way that access priorityspace,

has been assigned in accordance with the predicted removal and .
replacement frequency? Items that require frequent maintenance
should be more accessible.

Are modules and components (not plug-in) mounted with four fas
teners or less? Modules should be securely mounted, however the
niiinber of fasteners should be held to a minimum.

Are shock-mounting provisions incorporated where shock and
vibration requirements are excessive?

Are provisions incorporated to preclude installation of the wrong
module?

Are plug-in .modules and components removable without the use of
tools? Are guides (slides or pins) provided to facilitate module
installation?

Are modules and components labeled?

Are module and component labels located on top or immediately
adjacent to the item and in plain sight?

Are the labels permanently affixed so that they will not come off
during a maintenance action or as a result of environment?
Is the information on the label adequate?
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DATA COLLECTION FORM 8

(DESIGN REVIEW CHECKLIST, PAGE 4)

Maintainability- Is the system or product maintainable in terms
of troubleshooting and diagnostic provisions, accessibility,
of replacement and handling-capabilities in the performance of
maintenance (corrective and preventive)?

Have maintainability requirements for the system or equipment
been adequately defined?
performance, reliability, supportability, and effectiveness
factors?

ea

Are they compatible with system

se
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DATA COLLECTION FORM 9

(TMDE REVIEW CHECKLIST, PAGE 1)

TEST, MAINTENANCE AND DIAGNOSTIC EQUIPMENT

Equipment

Have istandard TMDE and support equipment items been selected?

criteria been established for TMDE and support equipment at
Built-in versus external test

Have

each level of maintenance?
equipment? Diagnostic requirements?

the selected' TMDE and support equipment items compatible with
Does the TMDE do the job?

Are

the prime equipment?

Are TMDE requirements compatible with maintenance concept,
logistic support plan, and level of repair analysis data?

Have TMDE and support equipment requirements (both in terms of
variety and quantity) been minimized to the greatest extent
possible?

Does the system specification include operational requirements,
the maintenance concept, and a functional definition of the TMDE?

Does the system specification include effectiveness requirements
(reliability, maintainability, human factors, supportability) for
the TMDE?

Are the reliability and maintainability features in the TMDE
and support equipment compatible with those equivalent features
of the TES System and the prime equipment?

Have logistic support requirements for the selected TMDE been
defined? This includes maintenance tasks, calibration equipment,
spare and repair parts, personnel and training, data, and
facilities?
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DATA COLLECTION FORM 9

(TMDE REVIEW CHECKLIST, PAGE 2)

Testability using TMDE
Have self-test provisions been incorporated where appropriate?

reliability degradation due to the incorporation of built-in
test minimized?

Is the extent or

of repair analysis?

Are self-test provisions automatic?

Is

depth of self-testing compatible with the level

direct fault indicators been provided (a fault light. an
Have

audio signal, or a means of determining that a malfunction
Are continuous monitoring provisionspositively exists)?

incorporated where appropriate?

points provided, to enable checkout and fault isolationAre test

beyond the level of self-test?

Are test points accessible?

Are test points functionally and conveniently grouped to allow
for sequential testing (following a signal flow), testing of
similar functions, or frequency of use when access is limited?

Are test points provided for a direct test of all replaceable
items?

Are test points adequately labeled?
identified with a unique number, and the proper signal or
expected measured output should be specified on a label located
adjacent to the test point.

Can the component malfunctions that could possibly occur be
detected through a no-go indication at the system level?

Will the prescribed maintenance software provide adequate
diagnostic information?

Each test point should be
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DATA COLLECTION FORM 10

(HFE REVIEW CHECKLIST, Page 3)

HUMAN FACTORS (TES SYSTEM AIRCRAFT INSTRUMENTATION PACKAGE)

Cockpit Panel Displays and Controls
Are controls or circuit breakers standardized?

Are controls or circuit breakers sequentially positioned?

Is control spacing adequate?

Is control or circuit breaker labeling adequate?

Have the proper control and display relationships been
incorporated, based on sound human factors criteria?

Are the proper type of panel switches or circuit breakers used?

Is the control panel lighting adequate?

Are the controls placed according to frequency and/or criticality
of use?

Has a system analysis been done to verify optimum hiaman-machine
interfaces? Are automated and manual functions adequately
identified?

Are the identified automated and manual functions consistent with
the results of the overall system-level functional analysis?

Has a detailed operator task analysis been done to verify task
sequences, to include pre-flight?

Are the detailed operator tasks compatible with the TES system
operating procedures (task sequences, depth of explanatory
material based on task complexity)?

For human-interface functions, is the system design optimum when
considering human sensory factors, psychological factors, and
physiological factors? For manual tasks, does the design reflect
ease of operation by trained pilots? Is the design such that
potential human error rates are minimized during operation?

Is the Human Factors Engineering (HFE) compatible with Army
safety engineering requirements?
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DATA COLLECTION FORM 11

(TRANSPORTABILITY REVIEW CHECKLIST)

HANDLING

General

For heavy items, are hoist lugs or base-lifting,provisions for
forklift-truck application incorporated? Hoist lugs should be
provided on all items weighing more than 150 pounds.

Are hoist and base-lifting points identified relative to lifting
capacity?

Are weight labels provided?

Two Man Lift Requirements

Are items weighing more than 40 pounds provided with two handles
for two-man carrying?

Are units, components, or other items weighing over 10 pounds
provided with handles? Are the proper-sized handles used and are
they located in the correct position? Are the handles optimally
located from.the weight■distribution standpoint? Carrying
handles should be located over the center of gravity.

Packing
Do the TES System transit crates protect vulnerable components
from damage during handling?
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DATA COLLECTION FORM 12

(MANPOWER, PERSONNEL, AND TRAINING REVIEW CHECKLIST)

MANPOWER/PERSONNEL/TRAINING

Have maintenance personnel requirements (MOS, quantity and skill
levels) been defined?

Are operational and maintenance personnel requirements minimized
to the greatest extent possible?

Are operational and maintenance personnel requirements compatible
with the logistic support plan and with human factors data?

Are the planned personnel skill levels at each location
compatible with the complexity of the operational and maintenance
tasks specified?

Has maximum consideration been given to the use of existing
personnel skills for the TES System?

Have personnel effectiveness factors been determined (actual time
that work is accomplished per the total time allowed for work
accomplishment)?

Have maintenance training requirements been specified?
includes consideration of both initial training and replenishment
training throughout the projected TES life cycle.

This

Have specific training programs been planned? The type of
training, frequency of training, and duration of training should
be identified.

Are the planned training programs compatible with the personnel
skill level requirements specified for the performance of
operational and maintenance tasks?

Have training equipment requirements been defined and
acquisitioned?

Have maintenance provisions for training equipment been planned?

Have training data requirements been met?

Are the planned operating and maintenance procedures (designated
for support of the TES System throughout its projected life
cycle) used to the maximum extent in the training programs?
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DATA COLLECTION FORM 13

(NET REVIEW CHECKLIST)

NEW EQUIPMENT TRAINING (NET) SUPPORT PACKAGE

Has a New Equipment Training (NET) support Package been
developed?

Have the major elements of support been defined (test and support
equipment, training devices, personnel training, publications,
and technical data requirements)?

Do the elements of the NET package reinforce the system
maintenance concept?

Has a detailed training plan for operator and maintenance -
personnel been prepared? Have training facility, equipment,
material, software, and data requirements been identified?
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DATA COLLECTION FORM 14

(SAFETY REVIEW CHECKLIST)

SAFETY

Has an integrated safety plan been prepared and implemented?

Has a hazard analysis been accomplished to identify potential
hazardous conditions?

Have fail-safe provisions been incorporated in the design?
Have protruding devices been eliminated or are they suitably
protected?

Have provisions been incorporated for protection against stray
voltages? Are all external metal parts adequately grounded?

Are sharp metal edges, access openings, and corners protected
with rubber, fillets, fiber, or plastic coating?

Are electrical circuit interlocks or circuit breakers employed?

Are the potential operating environments such that personnel
safety can be ensured? Can Army safety requirements be
maintained?
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DATA COLLECTION FORM 15

(ENVIRONMENTAL REVIEW CHECKLIST)

ENVIRONMENTAL IMPACT

Has an environmental impact study been completed (to determine if
the system will have an adverse impact on the environment)?
This shall be coordinated with the training center/post
Directorate of Engineering and Housing (DEH) NEPA Coordinator; a
record of environmental consideration shall be completed in
accordance with AR 200-2 and the National Environmental

Protection Act (NEPA).

Are the required standards associated with air quality, water
quality, and noise levels being maintained in spite of the intro
duction and operation of the TES System?

Have potentially degrading ecological effects been identified?
Has corrective action been taken to eliminate potential problems?

155



APPENDIX D

SAMPLE DATABASE TRACKING SHEETS AND OUTPUTS
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•No. of .DemonstratedNo. of

Engagements

Warhead

Type

Pai.r(s)

Fired

Target

Type ' Ph

0.0000

0.0000

0.0909

0.1429

0.0000

0.0000

0.0000

0.0000

00Soft Skin

Soft Skin

Soft Skin

Soft Skin

Soft Skin

Soft Skin

Soft Skin

Soft Skin

1PD .

002PO

13 11PD

174PD

001MP

002MP

093MP

004MP

Hit=l (at least one pair hit during engagement)

(no pair(s) hit during engagement)Miss=0

Constraints Met=l

Constraints not Met=0

.'Warhead )Pair(s) Hit

. Fired

Consteaints ^Target

Jype

AoftDate

TypeSer No.

0PD 41 Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

Soft

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

04-Mar-98

07-Mar-98

07-Mar-98

07-Mar-98

07-Mar-98

07-Mar-98

07-Mar-98

96-5001

96-5001

96-5001

96-5008

96-5008

96-5008

97-5027

97-5027

97-5027

96-5014

96-5014

96-5014

96-5010

96-5010

96-5010

97-5025

97-5025

97-5025

96-5009

96-5009

96-5009

96-5002

96-5002

96-5002

96-5009

96-5009

96-5009

031' MP

3 01 PD

4 0PD1

3 0MP1

3 11 PD

141 PD

3 0MP1

3 01 PD

4 00 PD

3 01 MP

3 01 PD

4 01 PD

3 01 MP

31 PD 0

3 01 PD

1 3 0MP

3 01 PD

1 4 0PD

0 MP 3 0

3 01 PD

1 4 0PD

1 MP 3 0

1 PD 3 0

1 0PD 4

0 MP 3 0

1 PD 3 0

Figure D-1

Exanple of Rocket Event Tracking Sheet
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